

The EuroVO-AIDA Board and the EuroVO-AIDA WPMT have updated the timing of deliverables during the Board kick-off meeting on 17<sup>th</sup> March, 2008, during the 1<sup>st</sup> WPMT meeting on 20<sup>th</sup>-21<sup>st</sup> November, 2008 and during the mid-term Board-WPMT meeting on 29<sup>th</sup> June 2009.

The Updates are indicated in red in the table. Actual submission date is indicated in blue in the table.

<b>Del. no.</b>	<b>Deliverable name</b>	<b>WP no.</b>	<b>Lead beneficiary</b>	<b>Estimated indicative person-months</b>	<b>Nature</b>	<b>Dissemination level</b>	<b>Delivery date</b>
D2.1	Preliminary project plan	2 (task 2-1)	CNRS	4	R <sup>1</sup>	PU <sup>2</sup>	Month 3 (April 2008) 13/06/2008
D1.1	Project Web site	1	CNRS	1	O <sup>3</sup>	PU/CO <sup>4</sup>	Month 4 (May 2008) 11/07/2008
D5.1	User requirement for the outreach activity	5	INAF	3	R	PU	Month 4 (May 2008) 07/07/2008
D4.1	First Announcement of Opportunity	4	ESO	10	O	PU	Month 5 (June 2008) 04/08/2008
D2.2	First "Community feedback" Workshop	2 (task 2-2)	ESA	10	O	PU	Month 9 (Oct. 2008) Postponed to month 11 (Dec. 2008) 12/01/2009
D3.1	Euro-VO Registry of resources	3	ESA	3	O	PU	Month 9 (Oct.2008) 13/01/2009

<sup>1</sup> Report

<sup>2</sup> Public

<sup>3</sup> Other

<sup>4</sup> Confidential, only for members of the consortium (including the Commission Services)

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D3.2	Registry curation tools	3	ESA	4	O	PU	Month 12 (Jan. 2009) Postponed to November 2009
D1.2	First contractual periodic report	1	CNRS	2	R	PP <sup>5</sup>	Month 13 (Feb. 2009) 15/04/2009
D2.3	"Hand-on" Workshop	2 (task 2-2)	ESO	12	O	PU	Month 13 (Feb. 2009) Postponed to Month 15 (April 2009) 20/04/2009
D2.4	First yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings	2 (task 2-4)	UEDIN	9	O	PU	Month 15 (April 2009) Updated to Month 16 (May 2009: after the Interoperability meeting) and then to month 17 (June 2009) 14/092009
D4.2	First release of on-line science-oriented tutorials	4	ESO	11	O	PU	Month 15 (April 2009) 12/05/2009
D5.2	First release of educational and outreach tools and material	5	INAF	10	O	PU	Month 15 (April 2009) 03/05/2009
D6.1	Intermediate report on Evolution of interoperability standards and associated prototypes	6	UEDIN	22	R+O	PU	Month 15 (April 2009) Postponed to July 2009 <sup>6</sup> 04/09/2009

<sup>5</sup> Restricted to other programme participants (including the Commission Services)

<sup>6</sup> The deliverable D6.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D7.1	Intermediate report on Data Access Protocols and Data Models and associated prototypes	7	ESA	13	R+O	PU	Month 15 (April 2009) Postponed to July 2009 <sup>7</sup> 04/09/2009
D8.1	Intermediate report on Assessment of new technologies and associated prototypes	8	CNRS	20	R+O	PU	Month 15 (April 2009) Postponed to July 2009 <sup>8</sup> 04/09/2009
D2.5	Revised project plan	2 (task 2-1)	CNRS	4	R	PU	Month 16 (May 2009) Postponed to Month 18 (July 2009) <sup>9</sup> 17/09/2009
D2.6	Report on the astronomical knowledge infrastructure disciplinary model	2 (task 2-1 and 2-5)	CNRS	8	R	PU	Month 16 (May 2009) Postponed by a few months <sup>10</sup>
D2.7	Data Centre Workshop	2 (task 2-2)	ESA	15	O	PU	Month 17 (June 2009) 31/08/2009
D4.3	Second Announcement of Opportunity	4	ESO	10	O	PU	Month 17 (June 2009) 25/06/2009
D3.3	Release of VO-developers-oriented on-line tutorials	3	ESA	6	O	PU	Month 18 (July 2009) 12/08/2009

<sup>7</sup> The deliverable D7.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

<sup>8</sup> The deliverable D8.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

<sup>9</sup> The revised Project Plan was postponed, as the Mid-term Board WPMT meeting was slightly delayed to take into account the "Information Event on the seventh Call for proposals under the e-Infrastructures Activity of the 'Capacities' Specific Programme, FP7" on 18 June 2009.

<sup>10</sup> The report is postponed by a few months to gather additional information on the evolution of IVOA in the transition phase to operations

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D2.8	Second "Community feedback" Workshop	2 (task 2-2)	ESA	10	O	PU	Month 21 (Oct. 2009) <b>Postponed to Month 24 (Jan. 2010)</b>
D1.3	Second contractual periodic report	1	CNRS	2	R	PP	Month 25 (Feb. 2010)
D2.9	Second yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings	2 (task 2-4)	UEDIN	9	O	PU	Month 27 (April 2010) <b>Updated to Month 28 (after the Interoperability meeting)</b>
D4.4	Final release of on-line science oriented tutorials	4	ESO	12	O	PU	Month 27 (April 2010)
D5.3	Final release of educational and outreach tools and material	5	INAF	14	O	PU	Month 27 (April 2010)
D6.2	Final report on Evolution of VObs interoperability standards and associated prototypes	6	UEDIN	25	R+O	PU	Month 27 (April 2010)
D7.2	Final report on Data Access Protocols and Data Models and associated prototypes	7	ESA	16	R+O	PU	Month 27 (April 2010)
D8.2	Final report on Assessment of emerging technologies and associated prototypes	8	CNRS	17	R+O	PU	Month 27 (April 2010)
D1.4	Final contractual report	1	CNRS	3	R	PP	Month 30 (July 2010)

<b>Del. no.</b>	<b>Deliverable name</b>	<b>WP no.</b>	<b>Lead beneficiary</b>	<b>Estimated indicative person-months</b>	<b>Nature</b>	<b>Dissemination level</b>	<b>Delivery date</b>
D1.5	Final plan for the use and dissemination of foreground	1	CNRS	1	R	PU	Month 30 (July 2010)
D2.10	Medium term strategic plan for Euro-VO	2 (task 2-1)	CNRS	8	R	PU	Month 30 (July 2010)
D2.11	Report on possible liaison of the astronomical VObs with other communities	2 (task 2-5)	CNRS	4	R	PU	Month 30 July 2010
<b>TOTAL</b>				<b>305</b>			