

Version 0.2, 22nd September 2008

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP1-NA1 Management	Define EuroVO-AIDA logo, document templates, high-level documents for external audience		Logo available on the TWiki since the Board kick-off meeting (17th March 2008)
	Functioning EuroVO-AIDA Web site (Deliverable D1.1)	Including <ul style="list-style-type: none"> ▪ details of each partner ▪ details of each WP and deliverables ▪ links with other relevant projects 	Project Web site available in final version since 11/07/2008 at: http://www.euro-vo.org/pub/general/intro.html
	Production of the first, second and final contractual reports (Deliverables D1.2, D1.3, D1.4)		Month 13 (Feb. 2009) Month 25 (Feb. 2010) Month 30 (July 2010)
	List of EuroVO-AIDA presentations to meetings organised by EC and to meetings organised by other EC funded projects		For each reporting period

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP2-NA2</p> <p>Strategy, co-operation and dissemination</p>	<p>Board, WPMT, IST meetings</p>		<p>As planned</p> <ul style="list-style-type: none"> ▪ <u>Board kick-off meeting</u> (17th March 2008) ▪ <u>1st WPMT meeting</u> (20th-21st November 2008)
	<p>Update of risk register</p>		<p>Initial Risk Register produced at the Board kick-off meeting (17th March 2008)</p> <p>Each WPMT meeting</p>
	<p>Production of the Preliminary and Revised Work Plan (Deliverables D2.1, D2.5)</p>	<p>Including</p> <ul style="list-style-type: none"> ▪ List of documents to be produced during the project ▪ Updated list of criteria and performance/research indicators 	<p>Preliminary project Plan (D2.1) sent to EC on 13th June 2008</p> <p>Month 16 (May 2009)</p>
	<p>Production of the report on astronomical knowledge infrastructure disciplinary model (Deliverable D2.6)</p>		<p>Month 16 (May 2009)</p>
	<p>Maintenance of the Euro-VO census of European Data Centres</p>		<p>One update during Cycle 2</p>
	<p>Production of the Medium Term Strategic Plan for Euro-VO (Deliverable D2.10)</p>		<p>Month 30 (July 2010)</p>

	<p>Organisation of the Scientific Workshops (Deliverables D2.2, D2.3, D2.8)</p>	<ul style="list-style-type: none"> ▪ Workshop Web site ▪ Overall level of participation ▪ Number of countries represented ▪ Feedback from participants 	<p>Month 9 (Oct. 2008) - First "Scientific Workshop" postponed to Month 10 (Nov. 2008): ESA Month 13 (Feb. 2009) - "Hands-on Workshop" postponed to Month 15 (April 2009): ESO Month 21 (Oct. 2009) - Second "Scientific Workshop" postponed to Month 22 (Nov. 2009): CNRS</p>
	<p>Organisation of the Data Centre Workshop (Deliverable D2.7)</p>	<ul style="list-style-type: none"> ▪ Workshop Web site ▪ Overall level of participation ▪ Nb of countries represented ▪ Feedback from participants 	<p>Month 17 (June 2009): ESA</p>
	<p>Organisation of the Technology Forums</p>	<ul style="list-style-type: none"> ▪ Meeting Web site ▪ Level of European participation ▪ Multiple prototypes presented ▪ Acceptance of input by IVOA 	<p>Month 2 (17th- 20th March 2008): CNRS Month 8 (29th September - 2nd October 2008): UEDIN Month 14 (March 2009): CNRS Month 20 (Sept. 2009): INAF Month 26 (March 2010): UHEI</p>
	<p>(*) Report on EuroVO-AIDA teams participation to the IVOA Interoperability meetings (Deliverables D2.4, D2.9)</p>	<ul style="list-style-type: none"> ▪ Number of participants ▪ Representation of EuroVO-AIDA JRAs teams ▪ Standards discussed with EuroVO-AIDA teams participation 	<p>Reports produced on Month 15 (April 2009), Month 27 (April 2010)</p>

	Participation to conferences for community dissemination		For each reporting period
	(**) Provision of on-line tutorials from WP3 and WP4 on the Web site (Deliverables D4.2, D4.4, D3.3)	<ul style="list-style-type: none"> Number of tutorials 	Science tutorials: Incremental releases Month 15 (April 2009), Month 27 (April 2010) VO-developers-oriented tutorials: Month 18 (July 2009)
	List of contacts/meetings with other communities		For each reporting period
	Production of the Report on possible liaison with other communities (Deliverables D2.11)		Month 30 (July 2010)

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP3-SA1</p> <p>Service Activities in support of deployment of IVOA protocols and standards</p>	<ul style="list-style-type: none"> ▪ Release of the Euro-VO Registry of resources ▪ Release of Registry Curation tools <p>(Deliverables D3.1, D3.2)</p>	<ul style="list-style-type: none"> ▪ Registry compliant with IVOA standard ▪ Harvesting and harvestable registry ▪ Availability of the registry curation tool 	<p>Month 9 (Oct. 2008)</p> <p>Month 12 (Jan. 2009)</p>
	<p>Production of elements for WP2:</p> <ul style="list-style-type: none"> ▪ On-line tutorials for developers ▪ Preparatory Work for the Data Centre Workshop 		<p>See above (**)</p>
	<p>List of visits to data centre providers</p>		<p>For each reporting period</p>
	<p>List of adaptation of VO tools to serve the data centre community</p>		<p>For each reporting period</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP4-SA2 Service Activities in support of provision of VObs-enabled services to the science community	Announcement of Opportunities (Deliverables D4.1, D4.3)	<ul style="list-style-type: none"> ▪ Number and topics of proposals ▪ Feedback on standards and tools 	1 st AO launched on 16 th April 2008 – D4.1 sent to EC on 12 th August 2008. Month 17 (June 2009)
	Production of elements for WP2 <ul style="list-style-type: none"> ▪ On-line science tutorials ▪ Preparatory work for the scientific workshops 		See above (**)
	List of adaptation of VO tools to serve the science community		For each reporting period

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP5-SA3 Service Activities for higher education and outreach	Production of User requirements for the outreach activity (Deliverable D5.1)		D5.1 sent to EC on 7 th July 2008
	Releases of educational and outreach tools and material (Deliverables D5.2, D5.3)		Month 15 (April 2009) Month 27 (April 2010)

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP6-JRA1</p> <p>Evolution of VObs interoperability standards</p>	<p>Detailed Work Programme for Cycle 1 (Included in Deliverable D2.1)</p>	<ul style="list-style-type: none"> ▪ Agreement on requirements ▪ The Work programme takes into account the current results from VO-TECH and the current status of IVOA standards 	<p>See in the Preliminary Project Plan sent to EC on 13th June 2008</p>
	<p>Detailed Work Programme for Cycle 2 (included in Deliverable D2.5)</p>	<ul style="list-style-type: none"> ▪ Agreement on updated requirements ▪ The Work programme takes into account the final results from VO-TECH and the current status of IVOA standards 	<p>End of Cycle 1 (April 2009)</p>
	<p>Production of activity reports and associated prototypes (Deliverables D6.1, D6.2)</p>		<p>Month 15 (April 2009) Month 27 (April 2010)</p>
	<p>Impact on IVOA</p>		<p>Month 15 (April 2009) Month 27 (April 2010) See above (*)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p align="center">WP7-JRA2</p> <p align="center">Data Access Protocols and Data Models</p>	<p>Detailed Work Programme for Cycle 1 (Included in Deliverable D2.1)</p>	<ul style="list-style-type: none"> ▪ Agreement on requirements ▪ The Work programme takes into account the results from VO-TECH and the current status of IVOA standards 	<p>See in the Preliminary Project Plan sent to EC on 13th June 2008</p>
	<p>Detailed Work Programme for Cycle 2 (included in Deliverable D2.5)</p>	<ul style="list-style-type: none"> ▪ Agreement on updated requirements ▪ The Work programme takes into account the final results from VO-TECH and the current status of IVOA standards 	<p>End of Cycle 1 (April 2009)</p>
	<p>Production of activity reports and associated prototypes (Deliverables D7.1, D7.2)</p>		<p>Month 15 (April 2009) Month 27 (April 2010)</p>
	<p>Impact on IVOA standards</p>		<p>Month 15 (April 2009) Month 27 (April 2010) See above (*)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP8-JRA3 Assessment of emerging technologies	Detailed Work Programme for Cycle 1 (Included in Deliverable D2.1)	The Work programme takes into account the results from VO-TECH and the current status of IVOA standards	See in the Preliminary Project Plan sent to EC on 13 th June 2008
	Detailed Work Programme for Cycle 2 (included in Deliverable D2.5)	The Work programme takes into account the final results from VO-TECH and the current status of IVOA standards	End of Cycle 1 (April 2009)
	Production of activity reports and associated prototypes (Deliverables D8.1, D8.2)		Month 15 (April 2009) Month 27 (April 2010)
	Impact on IVOA		See above (*)