

EuroVO-AIDA Project
Mid-term Board-WPMT Meeting
29 June 2009



WP1 - Management

Networking Activities

WP No	WP title	Type of activity	Lead participant No	Lead participant short name	Person-months	Start month	End month
WP1	NA1 - Management	Management	1	CNRS	9 (+23)	1 (Feb. 2008)	30 (July 2010)
WP2	NA2 - Strategy, co-operation and dissemination	Coordination	1	CNRS	93	1 (Feb. 2008)	30 (July 2010)
	Total				102		

WP1 activities until the end of the project – Milestones (1)

Milestones validated by since the beginning of the project:

- M1 - February 2008: Project kick-off Board meeting -17 March 2008
- M2 - March 2008: First Technology Forum (jointly organized with VO-TECH - Strasbourg, 17-20/03/2008)
- M3 - April 2008: Preliminary Project plan approval - 13/06/2008
- M4 - May 2008 : IVOA Interoperability meeting (Trieste 19-23/05/2008)
- M5 - June 2008 : First SAC meeting (Cambridge, anticipated 11-12/03/2008)
- M6 - Sept. 2008: Second Technology Forum (jointly organized with VO-TECH – Cambridge 29/09/2008-02/10/2008)
- M7 - October 2008: First “Community feedback” workshop (ESAC, postponed to 1-3 December 2008)



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Milestones (2)

Milestones validated by since the beginning of the project:

- M8 - Nov. 2008: IVOA Interoperability Meeting (Baltimore, 27-31/10/2008)
- M9 - Nov. 2008: Second SAC meeting (Strasbourg, 11-12/12/2008)
- M10 - February 2009: “Hands-on” workshop (postponed to April 2009)
- M11 - March 2009: Third Technology Forum (Strasbourg, 16-18/03/2009)
- M12 - May 2009: IVOA Interoperability Meeting (Strasbourg, 24-29/05/2009)
- M13 - May 2009: Mid-term Board meeting (Postponed to June 2009)
- The present meeting**
- M14 - May 2009: Third SAC meeting
- M15 – June 2009: DCA Workshop (ESAC, 22-26 June 2009)



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Milestones (3)

Milestones until the end of the project:

- M16 - Sept. 2009: Fourth Technical Forum (INAF – [22-24 September 2009](#))
- M17 - October 2009: Second "Community feedback workshop (ESA, postponed to November 2009) – [postponed to January 2010](#)
- M18 - Nov. 2009: IVOA Interoperability Meeting (**CANADA**)
- M19 - Nov. 2009: Fourth SAC meeting
- M20 - March 2010: [Final Technical Forum \(UHEI – See with Florian\)](#)
- M21 - May 2010: IVOA Interoperability Meeting
- M22 - June 2010: Final Board meeting



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Risk Register and List of Performance/research indicators

The Risk Register and the List of Performance/research indicators have been reviewed and updated by the Board during its kick-off meeting (17 March 2008) and by the WPMT during its first meeting (20-21 November 2008)

→ We will update them this afternoon



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Reporting (1)

Reports and deliverables delivered so far :

- D2.1 : Preliminary Project Plan
→ 13 June 2008 – CNRS + all partners
- D5.1 : User requirements for the outreach activity
→ 7 July 2008 - INAF
- D1.1 : Project Website
→ 11 July 2008 - CNRS
- D4.1 : First announcement of Opportunities
→ 12 August 2008 - ESO
- D2.2 : First “Community feedback” Workshop
→ 12 January 2009 - ESA



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Reporting (2)

Reports and deliverables delivered so far :

- D3.1 : Euro-VO Registry of resources
→ 13 January 2009 - ESA
- D1.2 : First contractual periodic report
→ 15 April 2009 - CNRS
- D2.3 : “Hands-on” Workshop
→ 20 April 2009 - ESO
- D5.2 : First release of educational and outreach tools and material
→ 3 May 2009 - INAF
- D4.2 : First release of on-line science-oriented tutorials
→ 12 May 2009 – ESO
- D4.3 : Second Announcement of Opportunity
→ 25 June 2009 – ESO



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Reporting (3)

Reports and deliverables to be produced soon :

- D2.4 : First yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings (UEDIN)
(Initially April 2009 – **postponed to May 2009 then to June 2009**)
- D6.1 : Intermediate report on Evolution of interoperability standards and associated prototypes (UEDIN)
(Initially April 2009 – **postponed to June 2009**)
- D7.1 : Intermediate report on Data Access Protocols and Data Models and associated prototypes (ESA)
(Initially April 2009 – **postponed to June 2009**)
- D8.1 : Intermediate report on Assessment of new technologies and associated prototypes (CNRS)
(Initially April 2009 – **postponed to June 2009**)



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Reporting (4)

Reports and deliverables to be produced soon :

- D2.6 : Report on the astronomical knowledge infrastructure disciplinary model (CNRS)
(May 2009)
- D2.7 : Data Centre Workshop (ESA)
(June 2009)
- D2.5 : Revised Project Plan (CNRS)
(Initially May 2009 – **postponed to July 2009**)
- D3.3 : Release of VO-developers-oriented on-line tutorials (ESA)
(July 2009)
- D3.2 : Registry curation tools (ESA)
(Initially January 2009 – **postponed to November 2009 – this has been accepted by the EC during the 1st review in April 2009 – Important to provide the report on time!!!**)



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – Reporting (5)

Next “big” reporting period - from February 2010 to July 2010

February 2010 : Second contractual periodic report

April 2010:

- Second report on AIDA participation to IVOA interoperability meetings
- Final release of on-line science-oriented tutorials
- Final release of educational and outreach tools and materials
- Final reports of JRAs (WP6 - 7 - 8)

July 2010:

- Final contractual report
- Final plan for the use and dissemination of the foreground
- Medium term strategic plan for Euro-VO
- Report on possible liaison of the astronomical VObs with other communities



Mathias DEPRETZ – EuroVO-AIDA Project Manager

WP1 activities until the end of the project – External Presence

The AIDA external presence has been assured through participation to meetings and events (see the schedule with the list of all meetings on the AIDA TWiki)

→ Please keep it update directly or keep me informed

The project external presence has also been assured through the AIDA project website and TWiki

Brochure : “FACT SHEET I3 EuroVO-AIDA (RI212104)”



Mathias DEPRETZ – EuroVO-AIDA Project Manager