

**EuroVO-AIDA Project
3rd WPMT Meeting (Telecon)
16 November 2009**



Introduction

Objectives of the meeting

- to update the WPs detailed work plan for Cycle 2, and
- to prepare the next major deliverable “2nd periodic report” due by February 2010.

WP1 - Management

Milestones (1)

Milestones validated by since the beginning of the project:

- M1 - February 2008: Project kick-off Board meeting -17 March 2008
- M2 - March 2008: First Technology Forum (jointly organized with VO-TECH - Strasbourg, 17-20/03/2008)
- M3 - April 2008: Preliminary Project plan approval - 13/06/2008
- M4 - May 2008 : IVOA Interoperability meeting (Trieste 19-23/05/2008)
- M5 - June 2008 : First SAC meeting (Cambridge, anticipated 11-12/03/2008)
- M6 - Sept. 2008: Second Technology Forum (jointly organized with VO-TECH – Cambridge 29/09/2008-02/10/2008)
- M7 - October 2008: First “Community feedback” workshop (ESAC, postponed to 1-3 December 2008)

Milestones (2)

Milestones validated by since the beginning of the project:

- M8 - Nov. 2008: IVOA Interoperability Meeting (Baltimore, 27-31/10/2008)
- M9 - Nov. 2008: Second SAC meeting (Strasbourg, 11-12/12/2008)
- M10 - February 2009: “Hands-on” workshop (postponed to April 2009)
- M11 - March 2009: Third Technology Forum (Strasbourg, 16-18/03/2009)
- M12 - May 2009: IVOA Interoperability Meeting (Strasbourg, 24-29/05/2009)
- M13 - May 2009: Mid-term Board meeting (Postponed to June 2009)
- M14 - May 2009: Third SAC meeting (canceled, the SAC being renewed)
- M15 – June 2009: DCA Workshop (ESAC, 22-26 June 2009)
- M16 - Sept. 2009: Fourth Technical Forum (INAF – 22-24 September 2009)
- M18 - Nov. 2009: IVOA Interoperability Meeting (Garching, 9-12 November)

Milestones (3)

Milestones until the end of the project:

- M19 - Nov. 2009: Fourth SAC meeting (Garching, 14 December 2009)
- M17 - October 2009: Second “Community feedback workshop (Strasbourg - postponed to 25 - 28 January 2010)
- M20 - March 2010: Final Technical Forum (UHEI - See with Florian within WP2-2 activities)
- M21 - May 2010: IVOA Interoperability Meeting
- M22 - June 2010: Final Board meeting

Risk Register and List of Performance/research indicators

The Risk Register and the List of Performance/research indicators have been reviewed and updated during:

- The Board kick-off meeting (17 March 2008)
- The 1st WPMT meeting (20-21 November 2008)
- The Board WPMT mid-term meeting (29 June 2009)

→ We will update them at the end of the Telecon

Reporting - Reports and deliverables delivered so far (1)

- D2.1 : Preliminary Project Plan → 13 June 2008 – CNRS + all partners
- D5.1 : User requirements for the outreach activity → 7 July 2008 - INAF
- D1.1 : Project Website → 11 July 2008 - CNRS
- D4.1 : First announcement of Opportunities → 12 August 2008 - ESO
- D2.2 : First “Community feedback” Workshop → 12 January 2009 – ESA
- D3.1 : Euro-VO Registry of resources → 13 January 2009 – ESA
- D1.2 : First contractual periodic report → 15 April 2009 - CNRS
- D2.3 : “Hands-on” Workshop → 20 April 2009 - ESO
- D5.2 : First release of educational and outreach tools and material → 3 May 2009 – INAF
- D4.2 : First release of on-line science-oriented tutorials → 12 May 2009 – ESO
- D4.3 : Second Announcement of Opportunity → 25 June 2009 - ESO

Reporting - Reports and deliverables delivered so far (2)

- D2.4 : First yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings
→ 13 January 2009 - UEDIN
- D4.2 : First release of on-line science-oriented tutorials → 12 May 2009 - ESO
- D4.3 : Second Announcement of Opportunity → 25 June 2009 - ESO
- D3.3 : Release of VO-developers-oriented on-line tutorials → 12 August 2009 - ESA
- D2.7 : Data Centre Workshop → 31 August 2009 - ESA
- D6.1 : Intermediate report on Evolution of interoperability standards and associated prototypes
→ 04 September 2009 - UEDIN
- D7.1 : Intermediate report on Data Access Protocols and Data Models and associated prototypes
→ 04 September 2009 - ESA
- D8.1 : Intermediate report on Data Access Protocols and Data Models and associated prototypes
→ 04 September 2009 - CNRS
- D2.5 : Revised Project Plan → 17 September 2009 - CNRS

Reporting (3) - Next Reports and deliverables

- **D2.6 : Report on the astronomical knowledge infrastructure disciplinary model (CNRS)** – Initially scheduled on May 2009 and postponed by a few months to gather additional information on the evolution of IVOA in the transition phase to operations
Submission Date ?
- **D3.2 : Registry curation tools (ESA)** - Initially scheduled on January 2009 and postponed to November 2009 (accepted by the EC during the 1st review)
Important to provide the report ASAP
- **D2.8 : Second “Community feedback” Workshop (ESA)** – January 2010
- **D1.3 : Second contractual periodic report (CNRS + All)** - February 2010
 - Period covered: 1st February 2009 to 31st January 2010
 - Report on activities undertaken during this period
 - Financial report on costs incurred during this period (online)

Reporting (4) - Final Reports and deliverables

April 2010

- **D4.4 : Final release of on-line science-oriented tutorials (ESO)**
- **D5.3 : Final release of educational and outreach tools and materials (INAF)**
- **D6.2 : Final report on Evolution of VObs interoperability standards and associated prototypes (UEDIN)**
- **D7.2 : Final report on Data Access Protocols and Data Models and associated prototypes (ESA)**
- **D8.2 : Final report on Assessment of emerging technologies and associated prototypes (CNRS)**

May 2009

- **D2.9 : 2nd report on AIDA participation to IVOA interoperability meetings (UEDIN) – May 2009**

July 2010

- **D1.4 : Final contractual report (CNRS + All)**
- **D1.5 : Final plan for the use and dissemination of the foreground (CNRS + All)**
- **D2.10 : Medium term strategic plan for Euro-VO (CNRS + All)**
- **D2.11 : Report on possible liaison of the astronomical VObs with other communities (CNRS)**

WP1 activities until the end of the project – External Presence

The AIDA external presence has been assured through participation to meetings and events (see the schedule with the list of all meetings on the AIDA TWiki)

→ Please keep it update directly or keep me informed

The project external presence has also been assured through the AIDA project website and TWiki