

Version 0.9, 16/11/2009

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP1-NA1</p> <p>Management</p>	<p>Define EuroVO-AIDA logo, document templates, high-level documents for external audience</p>		<p>The Project logo (17/03/2008) and templates for current documents (29/09/2008) are available on: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/WP1Management</p> <p>A brochure "AIDA Master sheet" has been produced for the EC</p>
	<p>Functioning EuroVO-AIDA Web site (Deliverable D1.1)</p>	<p>Including:</p> <ul style="list-style-type: none"> ▪ details of each partner ▪ details of each WP and deliverables ▪ links with other relevant projects 	<p>Project Web site available in final version since 11/07/2008 at: http://www.euro-vo.org/pub/general/intro.html</p> <p>Project TWiki available at: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/WebHome</p>
	<p>Production of the first, second and final contractual reports (Deliverables D1.2, D1.3, D1.4)</p>		<p>Month 13 (Feb. 2009) - delivered on 15/04/2009</p> <p>Month 25 (Feb. 2010)</p> <p>Month 30 (July 2010)</p>
	<p>List of EuroVO-AIDA presentations to meetings organised by EC and to meetings organised by other EC funded projects</p>		<p>For each reporting period</p> <p>Included in the 1st periodic report (D1.2)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP2-NA2</p> <p>Strategy, co-operation and dissemination</p>	Board, WPMT, IST meetings		<ul style="list-style-type: none"> ▪ <u>Board kick-off meeting (17/03/2008)</u> - http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board1 ▪ <u>1st WPMT meeting (20-21/11/2008)</u> - http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/WPMT1 ▪ <u>1st IST Teleconference (15/07/2008)</u> - http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/AIDAIST ▪ <u>Mid-term Board-WPMT meeting (29/06/2009)</u> - http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board2
	Update of risk register		<p>Initial Risk Register produced at the <u>Board kick-off meeting (17/03/2008)</u></p> <p>Updated at:</p> <ul style="list-style-type: none"> ▪ <u>1st WPMT meeting (20-21/11/2008)</u> ▪ <u>Mid-term Board-WPMT meeting (29/06/2009)</u>
	Production of the Preliminary and Revised Work Plan (Deliverables D2.1, D2.5)	<p>Including:</p> <ul style="list-style-type: none"> ▪ List of documents to be produced during the project ▪ Updated list of criteria and performance/research indicators 	<ul style="list-style-type: none"> ▪ Preliminary project Plan (D2.1) sent to EC on 13/06/2008 ▪ Month 16 (May 2009) - The present report
	Production of the report on astronomical knowledge infrastructure disciplinary model (Deliverable D2.6)		<p>Month 16 (May 2009): postponed by a few months to gather additional information on the evolution of IVOA in the transition phase to operations</p>
	Maintenance of the Euro-VO census of European Data Centres		<p>One update during Cycle 2</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP2-NA2</p> <p>Strategy, co-operation and dissemination (continued)</p>	<p>Production of the Medium Term Strategic Plan for Euro-VO (Deliverable D2.10)</p>		<p>Month 30 (July 2010)</p>
	<p>Organisation of the Scientific Workshops (Deliverables D2.2, D2.3, D2.8)</p>	<ul style="list-style-type: none"> ▪ Workshop Web site ▪ Overall level of participation ▪ Number of countries represented ▪ Feedback from participants 	<ul style="list-style-type: none"> ▪ D2.2 - Month 9 (Oct. 2008) - First "Scientific Workshop" postponed to Month 10 (1-3/12/2008): ESO (http://esavo.esa.int/MultiwavelengthVOWorkshopDec2008/) ▪ D2.3 - Month 13 (Feb. 2009) - "Hands-on Workshop" postponed to Month 15 (30/03-02/04 2009): ESO (http://www.euro-vo.org/aidahandson2009/) ▪ D2.8 - Month 21 (Oct. 2009) - Second "Community Feedback" Scientific Workshop postponed to Month 24 (25-28/01/2010): CNRS (http://cds.u-strasbg.fr/aidahandson2010) <p>The analysis of the results of the First Community feedback Workshop and of the Hands-on Workshop has shown that Hands-on is the best way to gather feedback from the community and the Board decided that this Workshop will be organised as "Hands-on Community Feedback workshop".</p>
	<p>Organisation of the Data Centre Workshop (Deliverable D2.7)</p>	<ul style="list-style-type: none"> ▪ Workshop Web site ▪ Overall level of participation ▪ Number of countries represented ▪ Feedback from participants 	<p>D2.7 - Month 17 (June 2009) - "Euro-VO AIDA Workshop on how to publish data in the VO" (22-26/06/2009): ESA (http://www.sciops.esa.int/index.php?project=CO_NFERENCE&page=AIDA_VOWS2009)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP2-NA2</p> <p>Strategy, co-operation and dissemination (continued)</p>	<p>Organisation of the Technology Forums</p>	<ul style="list-style-type: none"> ▪ Meeting Web site ▪ Level of European participation ▪ Multiple prototypes presented ▪ Acceptance of input by IVOA 	<p>Month 2 (17-20/03/2008) – CNRS: http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageSevenPlanningMeetings</p> <p>Month 8 (29/09-2/10 2008) – UEDIN: http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageEightPlanningMeetings</p> <p>Month 14 (16-18/03/2009) - CNRS: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/ThirdTechnologyForum</p> <p>Month 20 (22-24/09/2009) – INAF: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/FourthTechnologyForum</p> <p>Month 26 (March 2010): UHEI</p>
	<p>(*) Report on EuroVO-AIDA teams participation to the IVOA Interoperability meetings</p> <p>(Deliverables D2.4, D2.9)</p>	<ul style="list-style-type: none"> ▪ Number of participants ▪ Representation of EuroVO-AIDA JRAs teams ▪ Standards discussed with EuroVO-AIDA teams participation 	<ul style="list-style-type: none"> ▪ Initially Month 15 (April 2009), updated to month 17 (June 2009) - delivered on 14/09/2009 ▪ Initially Month 27 (April 2010), updated to month 29 (June 2010) <p>The reason for postponing the deliverables is to take into account the IVOA interoperability meetings which will be held in May 2009 and May 2010.</p>
	<p>Participation to conferences for community dissemination</p>		<p>For each reporting period</p> <p>Included in the 1st periodic report (D1.2)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
	(**) Provision of on-line tutorials from WP3 and WP4 on the Web site (Deliverables D4.2, D4.4, D3.3)	<ul style="list-style-type: none"> ▪ Number of tutorials 	Science tutorials (incremental releases): <ul style="list-style-type: none"> ▪ Month 15 (April 2009) - D4.2 released on 12/05/2009 ▪ Month 27 (April 2010) - D4.4 VO-developers-oriented tutorials: <ul style="list-style-type: none"> ▪ D3.3 - Month 18 (July 2009), released on 12/08/2009
	List of contacts/meetings with other communities		For each reporting period, regularly updated at: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/AIDASchedule and http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/PresenceMeetingsEC
	Production of the Report on possible liaison with other communities (Deliverables D2.11)		Month 30 (July 2010)

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP3-SA1</p> <p>Service Activities in support of deployment of IVOA protocols and standards</p>	<ul style="list-style-type: none"> ▪ Release of the Euro-VO Registry of resources ▪ Release of Registry Curation tools <p>(Deliverables D3.1, D3.2)</p>	<ul style="list-style-type: none"> ▪ Registry compliant with IVOA standard ▪ Harvesting and harvestable registry ▪ Availability of the registry curation tool (update 1st WPMT meeting: cross WP action on this topic) 	<p>Month 9 (Oct. 2008)</p> <p>Month 12 (Jan. 2009)</p> <p>These 2 deliverables have been delayed and a mitigation plan presented at the first project review (24/04/2009):</p> <ul style="list-style-type: none"> ▪ D3.1: mid-January 2008 - released on 13/01/2009 ▪ D3.2: may-June 2009 - postponed to November 2009 to take into account international discussions on curation tools
	<p>Production of elements for WP2:</p> <ul style="list-style-type: none"> ▪ On-line tutorials for developers ▪ Preparatory Work for the Data Centre Workshop 		<p>See above (**)</p>
	<p>List of visits to data centre providers</p>		<p>For each reporting period</p> <p>Included in the 1st periodic report (D1.2)</p>
	<p>List of adaptation of VO tools to serve the data centre community</p>		<p>For each reporting period</p> <p>Included in the 1st periodic report (D1.2)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP4-SA2 Service Activities in support of provision of VObs-enabled services to the science community	Announcement of Opportunities (Deliverables D4.1, D4.3)	<ul style="list-style-type: none"> ▪ Number and topics of proposals ▪ Feedback on standards and tools 	<ul style="list-style-type: none"> ▪ Month 5 (June 2008): 1st AO launched on 16/04/2008 – D4.1 sent to EC on 12/08/2008. ▪ Month 17 (June 2009): 2nd AO launched on 20/05/2009 – D4.3 sent to EC on 25/06/2009.
	Production of elements for WP2 <ul style="list-style-type: none"> ▪ On-line science tutorials ▪ Preparatory work for the scientific workshops 		See above (**)
	List of adaptation of VO tools to serve the science community		For each reporting period Included in the 1 st periodic report (D1.2)

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP5-SA3 Service Activities for higher education and outreach	Production of User requirements for the outreach activity (Deliverable D5.1)		D5.1 delivered on 07/07/2008
	Releases of educational and outreach tools and material (Deliverables D5.2, D5.3)		<ul style="list-style-type: none"> ▪ Month 15 (April 2009): delivered on 03/05/2009 ▪ Month 27 (April 2010)

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP6-JRA1</p> <p>Evolution of VObs interoperability standards</p>	<p>Detailed Work Programme for Cycle 1 (Included in Deliverable D2.1)</p>	<ul style="list-style-type: none"> ▪ Agreement on requirements ▪ The Work programme takes into account the current results from VO-TECH and the current status of IVOA standards 	<p>See in the Preliminary Project Plan (D2.1) sent to EC on 13/06/2008</p>
	<p>Detailed Work Programme for Cycle 2 (included in Deliverable D2.5)</p>	<ul style="list-style-type: none"> ▪ Agreement on updated requirements ▪ The Work programme takes into account the final results from VO-TECH and the current status of IVOA standards 	<p>End of Cycle 1 (April 2009) - D2.5 takes into account discussions at the IVOA interoperability meeting (24-29/05/2009) and at the mid-term EuroVO-AIDA Board-WPMT meeting (29/06/2009)</p>
	<p>Production of activity reports and associated prototypes (Deliverables D6.1, D6.2)</p>		<ul style="list-style-type: none"> ▪ Month 15 (April 2009) : postponed to June 2009 (after the IVOA interoperability meeting and the Mid-term Board meeting) - delivered on 04/09/2009 ▪ Month 27 (April 2010) : postponed to June 2010 (after the IVOA interoperability meeting)
	<p>Impact on IVOA (Deliverables D2.4, D2.9)</p>		<ul style="list-style-type: none"> ▪ Month 15 (April 2009) : postponed to June 2009 (after the IVOA interoperability meeting) - delivered on 14/09/2009 ▪ Month 27 (April 2010) : postponed to June 2010 (after the IVOA interoperability meeting) <p>See above (*)</p>

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
WP7-JRA2 Data Access Protocols and Data Models	Detailed Work Programme for Cycle 1 (Included in Deliverable D2.1)	<ul style="list-style-type: none"> ▪ Agreement on requirements ▪ The Work programme takes into account the results from VO-TECH and the current status of IVOA standards 	See in the Preliminary Project Plan (D2.1) sent to EC on 13/06/2008
	Detailed Work Programme for Cycle 2 (included in Deliverable D2.5)	<ul style="list-style-type: none"> ▪ Agreement on updated requirements ▪ The Work programme takes into account the final results from VO-TECH and the current status of IVOA standards 	End of Cycle 1 (April 2009) - D2.5 takes into account discussions at the IVOA interoperability meeting (24-29/05/2009) and at the mid-term EuroVO-AIDA Board-WPMT meeting (29/06/2009)
	Production of activity reports and associated prototypes (Deliverables D7.1, D7.2)		<ul style="list-style-type: none"> ▪ Month 15 (April 2009) : postponed to June 2009 (after the IVOA interoperability meeting and the Mid-term Board meeting) - delivered on 04/09/2009 ▪ Month 27 (April 2010) : postponed to June 2010 (after the IVOA interoperability meeting)
	Impact on IVOA standards (Deliverables D2.4, D2.9)		<ul style="list-style-type: none"> ▪ Month 15 (April 2009) : postponed to June 2009 (after the IVOA interoperability meeting) - delivered on 14/09/2009 ▪ Month 27 (April 2010) : postponed to June 2010 (after the IVOA interoperability meeting) See above (*)

WP	EVENT	PERFORMANCE INDICATOR	SCHEDULE
<p>WP8-JRA3</p> <p>Assessment of emerging technologies</p>	<p>Detailed Work Programme for Cycle 1 (Included in Deliverable D2.1)</p>	<p>The Work programme takes into account the results from VO-TECH and the current status of IVOA standards</p>	<p>See in the Preliminary Project Plan (D2.1) sent to EC on 13/06/2008</p>
	<p>Detailed Work Programme for Cycle 2 (included in Deliverable D2.5)</p>	<p>The Work programme takes into account the final results from VO-TECH and the current status of IVOA standards</p>	<p>End of Cycle 1 (April 2009) - D2.5 takes into account discussions at the IVOA interoperability meeting (24-29/05/2009) and at the mid-term EuroVO-AIDA Board-WPMT meeting (29/06/2009)</p>
	<p>Production of activity reports and associated prototypes (Deliverables D8.1, D8.2)</p>		<ul style="list-style-type: none"> ▪ Month 15 (April 2009) : postponed to July 2009 (after the IVOA interoperability meeting and the Mid-term Board meeting) - delivered on 04/09/2009 ▪ Month 27 (April 2010) : postponed to June 2010 (after the IVOA interoperability meeting)
	<p>Impact on IVOA (Deliverables D2.4, D2.9)</p>		<ul style="list-style-type: none"> ▪ Month 15 (April 2009) : postponed to June 2009 (after the IVOA interoperability meeting) - delivered on 14/09/2009 ▪ Month 27 (April 2010) : postponed to June 2010 (after the IVOA interoperability meeting) <p>See above (*)</p>