

Work Package	Evaluation item	Content/Evaluation issues	Schedule	Delivery date
WP1 Management	<b>Deliverable D1</b> – Functioning EuroVO-DCA web site <a href="http://www.euro-vo.org/pub/dca/overview.html">http://www.euro-vo.org/pub/dca/overview.html</a>	Including: <ul style="list-style-type: none"> <li>▪ Details of each Partner</li> <li>▪ Details of each WP and deliverables</li> <li>▪ Links to other relevant Projects (EC-funded projects, other VObs projects)</li> </ul>	Month 6 (Feb. 2007)	Available in preliminary form since 11/10/2006 and in final form since 19/03/2007
	Recruitment of the DCA PM		Kick-off phase (Sept. 2006)	M.DEPRETZ (CNRS, 01/09/2006)
	PCT and IST meetings			As planned

	Update of risk register		Each PCT meeting	<u>1<sup>st</sup> Board meeting :</u> 03/10/2006 <u>1<sup>st</sup> PCT meeting :</u> 3&4/05/2007 <u>Common Board-PCT meeting :</u> 4&5/10/2007
	Production of first and second project reports		Month 3 (Nov. 2006) Month 9 (May 2007)	12/01/2007  19/06/2007
	List of DCA presentations to conferences/meetings of other EC-funded projects to improve synergy between projects		For each reporting period	In the Periodic Activity Report
	<b>Deliverable D15</b> – First periodic report		Month 14 (Oct. 2007)	
	<b>Deliverable D16</b> – Final contractual report		Month 28 (Dec. 2008)	

<p>WP2 Definition of European DCA strategy</p>	Define DCA logos, document templates , high-level documents for external audience		End of Kick-off phase (Oct.06)	10/10/2006
	Preliminary census of data centres in the partner countries		End of Kick-off phase (Oct 06)	02/11/2006
	<b>Deliverable D2</b> – Preliminary Project Plan	<p>Including:</p> <ul style="list-style-type: none"> <li>▪ List of documents to be produced during the project and their draft Table of Contents</li> <li>▪ Finalized list of Evaluation Metrics</li> </ul>	End of Kick-off phase (Oct. 2006)	11/12/2006
	Draft strategic document for medium-term development of the EuroVO-DCA		End of Cycle 1 (Oct. 2007)	
	Mid-project evaluation and update of the Evaluation Metrics		End of Cycle 1 (Oct. 2007)	<p>Updated at the 1<sup>st</sup> PCT meeting (3&amp;4 May 2007)</p> <p>Updated at the common Board-PCT meeting (4&amp;5 October 2007)</p>
	<b>Deliverable D3</b> – Revised Project Plan		End of Cycle 1 (Oct. 2007)	
	<b>Deliverable D4</b> – Medium Term Strategic Plan for EuroVO-DCA		Final Phase (Dec. 2008)	
	<b>Deliverable D5</b> – Census of European Data Centres		Final Phase (Dec. 2008)	
Final evaluation of the Evaluation Metrics		Final Phase (Dec. 2008)		

<p>WP3</p> <p>Support to take-up and implementation of the VObs framework</p>	Procurement of WP3 related personnel			Mar SIERRA (ESO, 01/03/2007)
	List of approved VObs standards		End of Kick-off Phase (Oct. 2006)	<a href="http://www.ivoa.net/Documents/">http://www.ivoa.net/Documents/</a> Continuously updated
	<b>Deliverable D6</b> – First EuroVO-DCA Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> <li>▪ Overall level of participation</li> <li>▪ Number of participants from non-partners European countries (see WP 6)</li> <li>▪ Participation from all the DCA partners</li> <li>▪ Presentation/discussion of all IVOA approved standards</li> </ul>	<p><u>Initial date</u> : Month 12 (August 2007)</p> <p><u>Actual date</u> : Month 10 (June 2007)</p>	<p>The workshop took place at ESAC, on 25 &amp; 29 June 2007, with approval of the Board for the new date</p> <p>Deliverable D6 was sent to the Project Officer on: 11/10/2007</p>
	Mid-project report on take-up and implementation of the VObs framework	<p>Including:</p> <ul style="list-style-type: none"> <li>▪ List of approved IVOA standards</li> <li>▪ List of support given to partner data centres</li> </ul>	End of Cycle 1 (Oct. 2007)	In the Periodic Activity Report
	Mid-project report on technical feedback (WP3-2)	Including the participation of DCA partners to IVOA Interoperability meetings	End of Cycle 1 (Oct. 2007)	In the Periodic Activity Report

<p><b>Deliverable D7</b> – Second EuroVO-DCA Workshop</p>	<p>Evaluation issues:</p> <ul style="list-style-type: none"> <li>▪ Overall level of participation</li> <li>▪ Number of participants from non-partners European countries (see WP6)</li> <li>▪ Participation from all DCA partners</li> <li>▪ Presentation/discussion of all IVOA approved standards</li> </ul>	<p><u>Initial date</u> : Month 24 (August 2008)</p> <p><u>Actual date</u> : Month 22 (June 2008)</p>	<p>The workshop will take place at ESO, in June 2008, with approval of the Board for the new date</p>
<p><b>Deliverable D8</b> – Final report on WP3 activities</p>		<p>End of Cycle 2 (Oct. 2008)</p>	
<p><b>Deliverable D9</b> – Implementation Feedback Report</p>	<p>Including the participation of DCA partners to IVOA Interoperability Meetings</p>	<p>End of Cycle 2 (Oct. 2008)</p>	
<p>Cross-knowledge visits between DCA partners</p>	<ul style="list-style-type: none"> <li>▪ Plan for visits and items to be tackled</li> <li>▪ Update of the list of DCA partners cross visits and items tackled in the DCA internal web site</li> <li>▪ Reports for all these visits on the DCA internal web site</li> </ul>	<p>Each PCT meeting</p>	<p><u>Done at the 1<sup>st</sup> PCT meeting</u> : 3&amp;4 May 2007</p> <p><u>Done at the common Board-PCT meeting</u>: 4&amp;5 October 2007)</p> <p>Low activity level: see WP6</p>

<p>WP4 Theory in VObs</p>	Procurement of WP4 related personnel			Laurent BOURGES (CNRS, 16/07/2007)
	Draft document ' <i>Framework for inclusion of Theory data and services in the VObs</i> '		End of Cycle 1 (Oct. 2007)	Delayed to December 2007 to take into account the results of the questionnaire
	<b>Deliverable D10</b> – Euro-VO Theory Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> <li>▪ Number of participants</li> <li>▪ Participation from all the WP 4-involved partners</li> <li>▪ Presentation/discussion of all Theory related IVOA approved standards if any</li> </ul>	<p><u>Initial date</u> : Month 17 (January 2008)</p> <p><u>Actual date</u> : Month 20 (April 2008)</p>	The workshop is delayed to April 2008 in order to organise it with WP5 workshop and to take into account the results of the Data Centres Census questionnaire, available in December 2007
	<b>Deliverable D11</b> – TEG report: ' <i>Framework for inclusion of Theory data and services in the VObs</i> '		Month 26 (October 2008)	
	Participation of DCA partners to all Interoperability meetings with Theory related discussion		For each reporting period	In the Periodic Activity Report

<p>WP5</p> <p>Coordination with computational GRID projects</p>	Procurement of WP5 related personnel			Valeria MANA (INAF, from 01/01/2007 to 31/03/2007) Massimo SPONZA (INAF, 01/09/2007)
	Mid-project report on WP5 activities	<p>Including:</p> <ul style="list-style-type: none"> <li>▪ Definition of the list of partners to connect their GRIDs</li> <li>▪ Establishment of GRID standards to use to connect DCA partners GRIDs</li> </ul>	End of Cycle 1 (October 2007)	In the Periodic Activity Report
	<b>Deliverable D12</b> – Euro-VO Grid Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> <li>▪ Number of participants</li> <li>▪ Participation from all the DCA WP 5 involved partners</li> <li>▪ Presentation/discussion of all GRID related IVOA approved standards</li> <li>▪ Applications running on various partners GRIDs</li> </ul>	<p><u>Initial date</u> : Month 17 (January 2008)</p> <p><u>Actual date</u> : Month 20 (April 2008)</p>	The workshop is delayed to April 2008 in order to organise it with WP4 workshop and to take into account EGEE III schedule
	<b>Deliverable D13</b> – Final report on WP5 activity		End of Cycle 2 (Oct. 2008)	
	Number of presentations of DCA GRID activities at other GRID related conferences / projects (EC funded in particular)		For each reporting period	In the Periodic Activity Report

<p>WP6</p> <p>Support to data centres from other European countries</p>	<p>Procurement of WP6 related personnel</p>			<p>Jose Manuel ALACID (INTA, 04/06/2007)</p>
	<p><b>Deliverable D14</b> – Report on the inclusion of data centres from beyond the partners’ countries in the VObs</p>	<ul style="list-style-type: none"> <li>▪ Build an initial target list of countries to give support to in the DCA context               <ul style="list-style-type: none"> <li>○ Contact point</li> <li>○ List of astronomical assets relevant to the DCA and their added value for the DCA and the VObs in general</li> <li>○ Priority for contacting them</li> </ul> </li> <li>▪ Update the list</li> </ul>	<p>Month 2 (October 2006)</p> <p>Every 6 months</p>	<p>First list on: 02/11/2006</p> <p>List continuously updated on the project TWiki: <a href="http://cds.u-strasbg.fr/twiki/DCA/bin/view/EuroVODCA/WP6Newcountries">http://cds.u-strasbg.fr/twiki/DCA/bin/view/EuroVODCA/WP6Newcountries</a></p> <p><u>Update done at the 1<sup>st</sup> PCT meeting :</u> 3&amp;4 May 2007</p> <p><u>Update done at the 2<sup>nd</sup> PCT meeting :</u> 4&amp;5 October 2007</p>
	<p>Visit to these data centres for VObs take-up support</p>	<ul style="list-style-type: none"> <li>▪ Plan for visits and items to be tackled</li> <li>▪ Update list of visits and items tackled in the DCA internal web site.</li> <li>▪ Reports for all these visits on the DCA internal web site</li> </ul>	<p>Every 12 months</p> <p>Every 6 months</p>	<p><u>Update Done at the 1<sup>st</sup> PCT meeting :</u> 3&amp;4 May 2007</p> <p><u>Update done at the common Board-PCT meeting :</u> 4&amp;5/10/2007</p>