

WBS	Task Name	Duration	Start	Predecessors
1	<b>1 DCA Kick-off Phase</b>	<b>2 mons</b>	<b>Fri 01/09/06</b>	
2	1.1 WP1 and WP2 activities	2 mons	Fri 01/09/06	
3	1.2 DCA Board meeting : Project Kick-off	0 days	Thu 14/09/06	2SS+10 days
4	1.3 DCA IST Kick-off meeting	0 mons	Thu 21/09/06	3FS+5 days
5	1.4 PCT Kick-off meeting	0 days	Thu 28/09/06	4FS+5 days
6	1.5 (D2)-WP2: Preliminary Project Plan	0 mons	Mon 30/10/06	2
7	1.6 WP2: Preliminary Census of Data Centres	0 days	Mon 30/10/06	2
8	<b>2 DCA Cycle 1</b>	<b>12 mons</b>	<b>Tue 31/10/06</b>	<b>1</b>
9	2.1 WP1, WP2, WP3, WP4, WP5, WP6 activities	12 mons	Tue 31/10/06	
10	2.2 Mid-term reports for WP1, WP2	0 days	Thu 18/10/07	9FS-10 days
11	2.3 (D1)-WP1 Project Website	0 mons	Fri 23/02/07	9SS+4 mons
12	2.4 WP6 : Report to PCT on new DC in other countries	0 mons	Mon 26/03/07	9SS+5 mons
13	2.5 PCT meeting	0 days	Tue 24/04/07	12FS+1 mon
14	2.6 (D6)-WP3: First EURO-VO DCA Workshop	0 days	Mon 03/09/07	9SS+10 mons
15	2.7 Mid-term reports for WP3, WP4, WP5, WP6	0 days	Tue 02/10/07	14FS+1 mon
16	2.8 WP3-2: Mid-term Implementation feedback report	0 days	Tue 02/10/07	14FS+1 mon
17	2.9 PCT meeting	0 mons	Wed 31/10/07	15FS+1 mon,16FS+1 mon
18	<b>3 DCA Cycle 2</b>	<b>12 mons</b>	<b>Thu 01/11/07</b>	<b>8</b>
19	3.1 WP1, WP2, WP3, WP4, WP5, WP6 activities	12 mons	Thu 01/11/07	
20	3.2 DCA Board meeting : Phase 2 Kick-off	0 days	Thu 01/11/07	19SS
21	3.3 (D3)-WP2: Revised Project Plan	0 mons	Thu 01/11/07	20
22	3.4 (D10)-WP4 : Theory Workshop	0 days	Mon 28/01/08	19SS+3 mons
23	3.5 (D12)-WP5 : Computational Grid and Vobs workshop	0 days	Wed 30/01/08	22FS+2 days
24	3.6 WP6: Report to PCT for new DC in other countries	0 mons	Wed 26/03/08	19SS+5 mons
25	3.7 PCT meeting	0 mons	Fri 25/04/08	24FS+1 mon
26	3.8 (D7)-WP3: Second EURO-VO DCA Workshop	0 days	Thu 21/08/08	19SS+10 mons
27	3.9 (D8, D13)-Final reports for WP3, WP5	0 days	Mon 20/10/08	26FS+2 mons
28	3.10 (D9)-WP3-2: Implementation feedback report	0 days	Mon 20/10/08	26FS+2 mons
29	3.11 (D11)-WP4 : TEG Report : Theory in the Vobs	0 days	Mon 20/10/08	26FS+2 mons
30	3.12 (D14)-WP6: List of new Data Centres in other countries	0 days	Mon 20/10/08	26FS+2 mons
31	3.13 PCT Final meeting	0 mons	Mon 20/10/08	27,28,30,26,29
32	<b>4 DCA Final Phase</b>	<b>2 mons</b>	<b>Tue 21/10/08</b>	<b>18</b>
33	4.1 WP1 and WP2 activities	2 mons	Tue 21/10/08	
34	4.2 DCA IST Final meeting	0 mons	Mon 27/10/08	33SS+5 days
35	4.3 DCA Board meeting : Project Conclusions	0 days	Mon 10/11/08	34FS+10 days
36	4.4 (D4)-WP2 : Medium term Strategy document for DCA	0 days	Mon 24/11/08	35FS+10 days
37	4.5 (D5)-WP2 : Census of European Data Centres	0 days	Mon 24/11/08	35FS+10 days
38	4.6 Final reports for WP1, WP2	0 days	Thu 04/12/08	33FS-10 days

