

Work Package	Evaluation item	Content/Evaluation issues	Schedule	Delivery date
WP1 Management	Deliverable D1 – Functioning EuroVO-DCA web site http://www.euro-vo.org/pub/dca/overview.html	Including: <ul style="list-style-type: none"> ▪ Details of each Partner ▪ Details of each WP and deliverables ▪ Links to other relevant Projects (EC-funded projects, other VObs projects) 	Month 6 (Feb. 2007)	Available in preliminary form since 11/10/2006 and in final form since 19/03/2007
	Recruitment of the DCA PM		Kick-off phase (Sept. 2006)	M.DEPRETZ (CNRS, 01/09/2006)
	PCT and IST meetings		As planned	<u>PCT kick-off</u> : no formal meeting (PM decision) <u>1st PCT meeting</u> : 3&4/05/2007 <u>IST kick-off</u> : teleconference on 16/11/2006 <u>1st IST meeting</u> : 23/03/2007
	Update of risk register		Each PCT meeting	<u>1st Board meeting</u> : 03/10/2006 <u>1st PCT meeting</u> : 3&4/05/2007
	Production of first and second project reports		Month 3 (Nov. 2006) Month 9 (May 2007)	12/01/2007

	List of DCA presentations to conferences/meetings of other EC-funded projects to improve synergy between projects		For each reporting period	
	Deliverable D15 – First periodic report		Month 14 (Oct. 2007)	
	Deliverable D16 – Final contractual report		Month 28 (Dec. 2008)	

WP2 Definition of European DCA strategy 	Define DCA logos, document templates , high-level documents for external audience		End of Kick-off phase (Oct. 2006)	10/10/2006
	Preliminary census of data centres in the partner countries		End of Kick-off phase (Oct. 2006)	02/11/2006
	Deliverable D2 – Preliminary Project Plan	Including: <ul style="list-style-type: none"> ▪ List of documents to be produced during the project and their draft Table of Contents ▪ Finalized list of Evaluation Metrics 	End of Kick-off phase (Oct. 2006)	11/12/2006
	Draft strategic document for medium-term development of the EuroVO-DCA		End of Cycle 1 (Oct. 2007)	
	Mid-project evaluation and update of the Evaluation Metrics		End of Cycle 1 (Oct. 2007)	Updated after 6 months (at the first PCT meeting, May 3 & 4, 2007)

WP2 Definition of European DCA strategy	Deliverable D3 – Revised Project Plan		End of Cycle 1 (Oct. 2007)	
	Deliverable D4 – Medium Term Strategic Plan for EuroVO-DCA		Final Phase (Dec. 2008)	
	Deliverable D5 – Census of European Data Centres		Final Phase (Dec. 2008)	
	Final evaluation of the Evaluation Metrics		Final Phase (Dec. 2008)	

WP3 Support to take-up and implementation of the VObs framework	Procurement of WP3 related personnel			Mar SIERRA (ESO, 01/03/2007)
	List of approved VObs standards		End of Kick-off Phase (Oct. 2006)	http://www.ivoa.net/Documents/
	Deliverable D6 – First EuroVO-DCA Workshop	Evaluation issues: <ul style="list-style-type: none"> ▪ Overall level of participation ▪ Number of participants from non-partners European countries (see WP 6) ▪ Participation from all the DCA partners ▪ Presentation/discussion of all IVOA approved standards 	<u>Initial date</u> : Month 12 (August 2007) <u>Actual date</u> : Month 10 (June 2007)	

WP3 Support to take-up and implementation of the VObs framework	Mid-project report on take-up and implementation of the VObs framework	Including: <ul style="list-style-type: none"> ▪ List of approved IVOA standards ▪ List of support given to partner data centres 	End of Cycle 1 (Oct. 2007)	
	Mid-project report on technical feedback (WP3-2)	Including the participation of DCA partners to IVOA Interoperability meetings	End of Cycle 1 (Oct. 2007)	
	Deliverable D7 – Second EuroVO-DCA Workshop	Evaluation issues: <ul style="list-style-type: none"> ▪ Overall level of participation ▪ Number of participants from non-partners European countries (see WP 6) ▪ Participation from all the DCA partners ▪ Presentation/discussion of all IVOA approved standards 	Month 24 (August 2008)	
	Deliverable D8 – Final report on WP3 activities		End of Cycle 2 (Oct. 2008)	
	Deliverable D9 – Implementation Feedback Report	Including the participation of DCA partners to IVOA Interoperability Meetings	End of Cycle 2 (Oct. 2008)	
	Cross-knowledge visits between DCA partners	<ul style="list-style-type: none"> ▪ Plan for visits and items to be tackled ▪ Update of the list of DCA partners cross visits and items tackled in the DCA internal web site ▪ Reports for all these visits on the DCA internal web site 	Each PCT meeting	<u>Done at the 1st PCT meeting :</u> 3&4 May 2007

<p>WP4 Theory in VObs</p>	Procurement of WP4 related personnel			
	Draft document ' <i>Framework for inclusion of Theory data and services in the VObs</i> '		End of Cycle 1 (Oct. 2007)	Delayed to November 2007 to take into account the results of the WP4 questionnaire
	Deliverable D10 – Euro-VO Theory Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> ▪ Number of participants ▪ Participation from all the WP 4-involved partners ▪ Presentation/discussion of all Theory related IVOA approved standards if any 	Month 17 (January 2008)	
	Deliverable D11 – TEG report: ' <i>Framework for inclusion of Theory data and services in the VObs</i> '		Month 26 (October 2008)	
	Participation of DCA partners to all Interoperability meetings with Theory related discussion		For each reporting period	

<p>WP5</p> <p>Coordination with computational GRID projects</p>	Procurement of WP5 related personnel			
	Mid-project report on WP5 activities	<p>Including:</p> <ul style="list-style-type: none"> ▪ Definition of the list of partners to connect their GRIDs ▪ Establishment of GRID standards to use to connect DCA partners GRIDs 	End of Cycle 1 (October 2007)	
	Deliverable D12 – Euro-VO Grid Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> ▪ Number of participants ▪ Participation from all the DCA WP 5 involved partners ▪ Presentation/discussion of all GRID related IVOA approved standards ▪ Applications running on various partners GRIDs 	Month 17 (January 2008)	
	Deliverable D13 – Final report on WP5 activity		End of Cycle 2 (Oct. 2008)	
	Number of presentations of DCA GRID activities at other GRID related conferences / projects (EC funded in particular)		For each reporting period	

<p>WP6</p> <p>Support to data centres from other European countries</p>	Procurement of WP6 related personnel			
	<p>Deliverable D14 – Report on the inclusion of data centres from beyond the partners’ countries in the VObs</p>	<ul style="list-style-type: none"> ▪ Build an initial target list of countries to give support to in the DCA context <ul style="list-style-type: none"> ○ Contact point ○ List of astronomical assets relevant to the DCA and their added value for the DCA and the VObs in general ○ Priority for contacting them ▪ Update the list 	<p>Month 2 (October 2006)</p> <p>Every 6 months</p>	<p>02/11/2006</p> <p><u>Update Done at the 1st PCT meeting :</u> 3&4 May 2007</p>
	<p>Visit to these data centres for VObs take-up support</p>	<ul style="list-style-type: none"> ▪ Plan for visits and items to be tackled ▪ Update list of visits and items tackled in the DCA internal web site. ▪ Reports for all these visits on the DCA internal web site 	<p>Every 12 months</p> <p>Every 6 months</p>	<p><u>Update Done at the 1st PCT meeting :</u> 3&4 May 2007</p>