

WP2 status and plans

WP2 objectives

- Define the project programme
- Oversee the project development and monitor the progress of WP2-WP6
- Oversee the scientific aspects of the project (WP2-2)
- Define a medium term strategic plan for the Euro-VO DCA
- Ensure visibility of EuroVO-DCA in IVOA

Project programme/Progress monitoring (1)

Milestones and deliverables

- Kick-off: first Board meeting, 2 & 3 October 2006
(WP2-6 Milestone, Month 12)
 - Presentation of the partners
 - Discussion of the WP work programme, agreement on the possibility for the WPs to convene specific workshops
- WP2-D2: Preliminary project plan (Month 2)
 - No PCT meeting, email discussion, delivered on time
- Additional Board meeting, 1 & 2 February 2007
 - WP activities, Census, Workshops, FP7 strategy
- First PCT face-to-face meeting, 3 & 4 May 2007
 - Assessment of WP activities, plans for the following six months
 - Update of the evaluation matrix and risk register

Project programme/Progress monitoring (2)

Milestones and deliverables

- This meeting: Mid-term Board meeting, 4 & 5 October 2007 (Milestone WP2-6, Month 14)
 - Common Board/PCT meeting
 - Assessment of Cycle 1 activities and revised project plan for Cycle 2 (deliverable WP2-D3)
 - Mid-project evaluation and update of the evaluation metrics
- Next steps
 - WP2-D3: Revised project plan (Month 14)
 - Draft strategic document for medium term development of the Euro-VO DCA (End of Cycle 1 – Oct. 2007)

Medium term strategic plan (1)

- One of the project deliverables (end of the project)
- A preliminary version is due this month
- A short note?

Medium term strategic plan (2)


- Supposed to be for DCA in EuroVO-DCA context
- Keywords:
 - transition to operations
 - sustainability
- Several aspects
 - National projects – input from partners
 - At European level:
 - EuroVO-AIDA: integrates the three Euro-VO aspects, start date 1 February 2008
 - AstroNet Roadmap exercise
 - « Concertation » with other projects – formally in WP1
 - IVOA: on-going assessment includes possible evolutions of functioning and role

wePreserve: Events: DPE, PLANETS, and CASPAR Second Annual Conference: Progress towards Addressing Digital Preservation Challenges - Mozilla F...

http://www.wepreserve.eu/events/fp6-2007/


planets caspar lisbon


Windows era_gp_final_en.pdf Mail :: Bienvenue sur ... CDS . Main . WebHome EPSS FP7: Login SF2A : annuaire WebHome < EuroVO... IvoaExecMeetingTM2...

 wePreserve

CASPAR DPE PLANETS

Home & News
Events
Contact Us
About
Partners





DPE, PLANETS, and CASPAR Second Annual Conference: Progress towards Addressing Digital Preservation Challenges 5-6 September 2007

Instituto dos Arquivos Nacionais / Torre do Tombo Lisbon, Portugal

Register for this event.

DPE, PLANETS, and CASPAR are delighted to announce their second annual joint conference to introduce participants to a range of tools and resources and to explain how these fit into the evolving context of the international curation and preservation landscape. This event is being held in cooperation with the European Commission and the e-SciDR project* and will be held at the Instituto dos Arquivos Nacionais / Torre do Tombo in Lisbon, Portugal on the 5th and 6th of September, 2007.

DPE, PLANETS, and CASPAR extremely grateful to the Instituto dos Arquivos Nacionais and the Biblioteca Nacional de Portugal for their assistance with the organisation of this conference.

Benefits of Attendance

Collaboration is a key objective for all of these projects and this conference will present participants with a forum for networking and bridge-building between these and other international initiatives. The event will provide an insight into leading-edge research and development activity from a number of EC-funded projects including CASPAR, PLANETS, and DPE.

Programme

[View the full programme for this event](#) (PDF format, 16 KB)

Information about the projects

For more information on DPE, PLANETS, and CASPAR please see:

- ◆ DigitalPreservationEurope (DPE)
<http://www.digitalpreservationeurope.eu/>

Medium term strategic plan (3)

- Key question: VO provision of the ‘important’ archives
- A specific action to be held during cycle 2
 - Identify contact persons
 - Understand the needs
 - Use the Workshop and the possibility of adding focussed workshops
- List provided by EuroVO-SAC

ESO (especially VLT [especially large programmes in VLT] and WFI also very desirable NTT at 3.6m)
ISO
XMM (especially nearby sources, spectra and light curves)
UKIDSS
ESO VISTA
ESO VST
DSS
Sloan
HST
Gemini
Chandra
2MASS
Spitzer
UKIRT WFCAM
INT WFCAM
GALEX
VLA
IRAS
CFHT MegaPrime
Rosat (PSPC point source catalogue and all sky survey)

Identify partner(s) in charge
when relevant

Tartarus (X-ray spectra from ASCA)
Telescopio Nazionale Galileo
FK*
Hipparcos
Tycho
USNO catalogues (especially UCAC and USNO-B)
Subaru (especially SuprimeCam)
WHT
AAT (especially 2dF)
FUSE
IUE
EUVE
JCMT (especially SCUBA)
Integral
ASTRO-F (Akan)
MERLIN
IRAM

Visibility in IVOA

- Formally: support to travel to one ‘International’ Interop meeting/partner
- Implementation feedback (WP3-2)
- Gathering requirements (e.g., Spectroscopy Workshop)