

(Last update: 23/06/08 – after the 3rd PCT meeting)

Work Package	Evaluation item	Content/Evaluation issues	Schedule	Delivery date
WP1 Management	Deliverable D1 – Functioning EuroVO-DCA web site http://www.euro-vo.org/pub/dca/overview.html	Including: <ul style="list-style-type: none"> ▪ Details of each Partner ▪ Details of each WP and deliverables ▪ Links to other relevant Projects (EC-funded projects, other VObs projects) 	Month 6 (Feb. 2007)	Available in preliminary form since 11/10/2006 and in final form since 19/03/2007
	Recruitment of the EuroVO-DCA PM		Kick-off phase (Sept. 2006)	M.DEPRETZ (CNRS, 01/09/2006)
	PCT and IST meetings			As planned

Common Board-PCT meeting :

WP1 (continued)	PCT and IST meetings (continued)			<u>3rd PCT meeting:</u> 29/05/2008 <u>Final IST meeting:</u> Planned on Sept/Oct 2008
	Update of risk register		Each PCT meeting	<u>1st Board meeting :</u> 03/10/2006 <u>1st PCT meeting :</u> 3&4/05/2007 <u>Common Board-PCT meeting :</u> 4&5/10/2007 <u>3rd PCT meeting:</u> 29/05/2008
	Production of first and second project reports		Month 3 (Nov. 2006) Month 9 (May 2007)	12/01/2007 19/06/2007
	List of EuroVO-DCA presentations to conferences/meetings of other EC-funded projects to improve synergy between projects		For each reporting period	In the Periodic Activity Report
	Deliverable D15 – First periodic report		Month 14 (Oct. 2007)	21/12/2007 (activity & distribution) and 04/01/2008 (mgt)
	Deliverable D16 – Final contractual report		Month 28 (Dec. 2008)	

<p>WP2 Definition of European DCA strategy</p>	Define EuroVO-DCA logos, document templates , high-level documents for external audience		End of Kick-off phase (Oct.06)	10/10/2006
	Preliminary Census of data centres in the partner countries		End of Kick-off phase (Oct 06)	02/11/2006
	Deliverable D2 – Preliminary Project Plan	<p>Including:</p> <ul style="list-style-type: none"> ▪ List of documents to be produced during the project and their draft Table of Contents ▪ Finalized list of Evaluation Metrics 	End of Kick-off phase (Oct. 2006)	11/12/2006
	Draft strategic document for medium-term development of the EuroVO-DCA		End of Cycle 1 (Oct. 2007)	Draft summary discussed at the Board-PCT meeting (4&5/10/2007)
	Mid-project evaluation and update of the Evaluation Metrics		End of Cycle 1 (Oct. 2007)	<p><u>Updated at the 1st PCT meeting :</u> 3&4/05/2007</p> <p><u>Updated at the Board-PCT meeting :</u> 4&5/10/2007</p> <p><u>Updated at the 3rd PCT meeting:</u> 29/05/2008</p>
	Deliverable D3 – Revised Project Plan		End of Cycle 1 (Oct. 2007)	15/12/2007
	Deliverable D4 – Medium Term Strategic Plan for EuroVO-DCA		Final Phase (Nov. 2008)	

WP2 (continued)	Deliverable D5 – Census of European data centres		Final Phase (Nov. 2008)	
	Final evaluation of the Evaluation Metrics		Final Phase (Nov. 2008)	

WP3 Support to take-up and implementation of the VObs framework	Procurement of WP3 related personnel			Mar SIERRA (ESO, 01/03/2007)
	List of approved VObs standards		End of Kick-off Phase (Oct. 2006)	http://www.ivoa.net/Documents/ Continuously updated
	Deliverable D6 – First EuroVO-DCA Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> ▪ Overall level of participation ▪ Number of participants from non-partners European countries (see WP 6) ▪ Participation from all the EuroVO-DCA partners ▪ Presentation/discussion of all IVOA approved standards 	<p><u>Initial date</u> : Month 12 (August 2007)</p> <p>Actual date : Month 10 (June 2007)</p>	The Workshop took place at ESAC, on 25&29/06/2007, with approval of the Board for the new date D6 sent to EC on: 11/10/2007
	Mid-project report on take-up and implementation of the VObs framework	<p>Including:</p> <ul style="list-style-type: none"> ▪ List of approved IVOA standards ▪ List of support given to partner data centres 	End of Cycle 1 (Oct. 2007)	In the Periodic Activity Report
	Mid-project report on technical feedback (WP3-2)	Including the participation of EuroVO-	End of Cycle 1	In the Periodic

WP3 (continued)		DCA partners to IVOA Interoperability meetings	(Oct. 2007)	Activity Report
	Deliverable D7 – Second EuroVO-DCA Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> ▪ Overall level of participation ▪ Number of participants from non-partners European countries (see WP6) ▪ Participation from all EuroVO-DCA partners ▪ Presentation/discussion of all IVOA approved standards 	<p><u>Initial date</u> : Month 24 (August 2008)</p> <p><u>Actual date</u> : Month 22 (June 2008)</p>	The Workshop will take place at ESO, on 23-27 June 2008, with approval of the Board for the new date
	Deliverable D8 – Final report on WP3 activities		End of Cycle 2 (Oct. 2008)	
	Deliverable D9 – Implementation Feedback Report	Including the participation of EuroVO-DCA partners to IVOA Interoperability Meetings	End of Cycle 2 (Oct. 2008)	
	Cross-knowledge visits between EuroVO-DCA partners	<ul style="list-style-type: none"> ▪ Plan for visits and items to be tackled ▪ Update of the list of EuroVO-DCA partners cross visits and items tackled in the EuroVO-DCA internal web site ▪ Reports for all these visits on the EuroVO-DCA internal web site 	Each PCT meeting	<p><u>Done at the 1st PCT meeting</u> : 3&4/05/2007</p> <p><u>Done at the common Board-PCT meeting</u>: 4&5/10/2007)</p> <p><u>Done at the 3rd PCT meeting</u>: 29/05/2008</p> <p><u>Low activity level in WP3</u>: see WP6</p>

WP4 Theory in VObs	Procurement of WP4 related personnel			Laurent BOURGES (CNRS, 16/07/07)
	Draft document 'Framework for inclusion of Theory data and services in the VObs'		End of Cycle 1 (Oct. 2007)	Delayed to take into account the results of the Census and the WP4 Workshop. Outline discussed at the TEG conference (11/04/2007). Draft sent to TEG on mid-July 2008. Possible TEG meeting
	Deliverable D10 – Euro-VO Theory Workshop	Evaluation issues: <ul style="list-style-type: none"> ▪ Number of participants ▪ Participation from all the WP 4-involved partners ▪ Presentation/discussion of all Theory related IVOA approved standards if any 	<u>Initial date :</u> Month 17 (January 2008) <u>Actual date :</u> Month 20 (April 2008)	Delayed to April 7-9 2008 in order to organize it with WP5 Workshop and to take into account the results of the data centres Census. D10 sent to EC on: 30/04/08
	Deliverable D11 – TEG report: 'Framework for inclusion of Theory data and services in the VObs'		Month 26 (October 2008)	
	Participation of EuroVO-DCA partners to all Interoperability meetings with Theory related discussion		For each reporting period	In the Periodic Activity Report

<p>WP5 Coordination with computational Grid projects</p>	Procurement of WP5 related personnel			Valeria MANA (INAF, 01/01/2007 to 31/03/2007) Massimo SPONZA (INAF, 01/09/2007)
	Mid-project report on WP5 activities	<p>Including:</p> <ul style="list-style-type: none"> ▪ Definition of the list of partners to connect their Grids ▪ Establishment of Grid standards to use to connect EuroVO-DCA partners Grids 	End of Cycle 1 (October 2007)	In the Periodic Activity Report
	Deliverable D12 – Euro-VO Grid Workshop	<p>Evaluation issues:</p> <ul style="list-style-type: none"> ▪ Number of participants ▪ Participation from all the EuroVO-DCA WP 5 involved partners ▪ Presentation/discussion of all Grid related IVOA approved standards ▪ Applications running on various partners Grids 	<p><u>Initial date</u> : Month 17 (January 2008)</p> <p><u>Actual date</u> : Month 20 (April 2008)</p>	<p>Delayed to April 9-11 2008 in order to organize it with WP4 Workshop and to take into account EGEE III schedule.</p> <p>D10 sent to EC on: 30/04/08</p>
	Deliverable D13 – Final report on WP5 activity		End of Cycle 2 (Oct. 2008)	
	Number of presentations of EuroVO-DCA Grid activities at other Grid related conferences / projects (EC funded in particular)		For each reporting period	<p>In the Periodic Activity Report</p> <p><u>OGF23</u> (2-6/06/2008): http://www.ogf.org/gf/event_schedule/index.php?event_id=10</p>

<p>WP6</p> <p>Support to data centres from other European countries</p>	Procurement of WP6 related personnel			Jose Manuel ALACID (INTA, 04/06/2007)
	<p>Deliverable D14 – Report on the inclusion of data centres from beyond the partners’ countries in the VObs</p>	<ul style="list-style-type: none"> ▪ Build an initial target list of countries to give support to in the EuroVO-DCA context (Contact point, List of astronomical assets relevant to the EuroVO-DCA and their added value for the EuroVO-DCA and the VObs in general, Priority for contacting them) ▪ Update the list 	<p>Month 2 (October 2006)</p> <p>Every 6 months</p>	<p>First list on: 02/11/2006</p> <p>Continuously updated on the project TWiki: http://cds.u-strasbg.fr/twikiDCA/bin/view/EuroVODCA/WP6Newcountries</p> <p>Update done at the 1st PCT meeting : 3&4/05/2007</p> <p>Update done at the common Board-PCT meeting : 4&5/10/2007</p> <p>Update done at the 3rd PCT meeting: 29/05/2008</p>
	Visit to these data centres for VObs take-up support	<ul style="list-style-type: none"> ▪ Plan for visits and items to be tackled ▪ Update list of visits and items tackled in the EuroVO-DCA internal web site. ▪ Reports for all these visits on the EuroVO-DCA internal web site 	<p>Every 12 months</p> <p>Every 6 months</p>	<p>Update Done at the 1st PCT meeting : 3&4/05/2007</p> <p>Update done at the common Board-PCT meeting : 4&5/10/2007</p> <p>Update done at the 3rd PCT meeting: 29/05/2008</p>