


Project summary & WP - Management

Project summary

- First FP7 Infrastructure call
Scientific Digital Repositories
- Euro-VO Astronomical Infrastructure for Data
Access
30 months
1 February 2008 – 31 July 2010
2.7 M€
- Integrated Infrastructure Initiative (I3)

Project structure

- All Euro-VO activities
- Matched to the 3 types of I3 activities
 - Networking (WP 1,2)
 - Service (WP 3, 4, 5)
 - Joint Research Activities (WP 6, 7, 8)




Activities

- Management (WP1)
- Networking (WP2)
Strategy, co-operation and dissemination
- Service (WP3, WP4, WP5)
Support to data centres, users, outreach
- Joint Research Activities (WP6, WP7, WP8) (cf VO-TECH)
Interoperability standards, DAL/DM, emerging technologies

Schedule

- Kick-off 3 months
February-April 2008
- Cycle 1 1 year
May 2008 – April 2009
- Cycle 2 1 year
May 2009 – April 2010
- Final Phase 3 months
May 2010 – July 2010

Organisation



WP1 - Management

WP1 Objectives

- Oversee the project on behalf of the partners
- Co-ordinate administrative and financial matters
- Deliver the project external presence

Description of work (1)

- Overall legal, contractual, financial & administrative management activities
 - Consortium Agreement
 - Contractual reports
 - Audit certificates
 - Compilation of project activities (meetings, reports, etc)

Description of work (2)

- External presence
 - Web presence
 - Presence at meetings organised by EC
 - Concertation meeting, Sophia Antipolis, December 2007
 - Production of dissemination information requested by EC
 - Already one summary produced for a EC brochure

Deliverables (1)

- D1.1 – May 2008 - Project Web site
 - Web pages describing the project
 - On the Euro-VO Web pages (like DCA)
 - Draft will be produced by CNRS for comments
 - Twiki
 - Available, please register
 - Mathias will do the first input in WP pages if partners agree

Deliverables (2)

- D1.2 – Month 12 – First contractual report
Activity and management report
Review to be expected soon after the 1st year
Schedule for deliverables and reporting have to be taken very seriously since everything is examined very seriously by EC and reviewers
All deliverables mean a document sent to EC – CNRS will help (like for DCA)

Performance/research indicators

- Deliverables
- Logo, document template, high-level documents for external audience

Thanks to Lars Christensen for the logo

Templates similar to DCA

- List of presentations to meetings organised by EC and other EC funded projects

Standing action on all partners