

WP2

Strategy, co-operation and dissemination

WP2 Objectives (1)

Ensure all the project Networking Activities
Strong interaction with the other WPs
5 strands of work

WP2 Objectives (2)

- WP2-1 - Strategy definition
 - Define the project program
 - Oversee project development and monitor progress
 - Oversees the scientific aspects
 - Ensures external liaisons
 - Policy making level
 - Other communities
 - Other VO projects
 - Medium term EuroVO strategic plan
 - Next Call is very soon

WP2 Objectives (3)

- WP2-2 – Workshops
 - Dissemination of knowledge, gathering feedback, sharing of best practice (astronomers, data providers)
 - Technology Forums

WP2 Objectives (4)

- WP2-3 - Community dissemination
- WP2-4 - International co-operation on IVOA standards
- WP2-5 - Liaison with other communities
 - Future collaborations with other disciplines and other communities
 - Input for medium-term strategic plan

Description of Work (1)

- WP2-1 – Strategy
 - Board, WPMT, IST
 - High level guidance: EuroVO-SAC
 - Risk register, performance indicators
 - Maintenance of the census produced by DCA

Description of Work (2)

- **WP2-2 – Workshops**
 - **Science Workshops (ESO)**
2 science feedback, 1 hands-on
 - **Data Centre Workshop (ESA)**
1 in 2009 (2008 = DCA, ESO)
 - **Technology Forums (UEDIN)**
2/year, 2008 = with VO-TECH (first one on-going)

Description of Work (3)

- WP2-3 – Community dissemination
 - Participation in conferences
 - Web pages, including tutorials from SA1 and SA2
- Euro-VO pages?

Description of Work (4)

- WP2-4 - IVOA standards
 - IVOA Interop meetings
 - IVOA WG
- WP2-5 - Other communities
 - Other scientific communities
Planets, heliospheric physics, METAFOR, Earth Observation
 - Digital libraries – DRIVER et al
 - EC concertation activities

Deliverables (1)

- WP2-1 (CNRS, with all partners)
 - D2.1 Preliminary Project Plan – April 2008
 - D2.5 Revised project plan – May 2009
 - D2.6 Report on astronomical knowledge infrastructure disciplinary model – May 2009

Deliverables (2)

- WP2-2
 - D2.2 First Community Feedback (ESA) – October 2008
 - Subject? (For the two Workshops – 2nd = CNRS)
CDS proposals: wide field imagery + 3D; surveys
 - D2.3 Hand-on (ESO) – March 2009
- WP2-3 – see SA deliverables

Deliverables (3)

- WP2-4
Yearly reports by UEDIN on participation to IVOA meetings
- WP2-5
D2.11 – end of project – Possible liaison with other communities

Other indicators

- Board, WPMT, IST meetings
- Update of risk register
- Maintenance of the census
One during Cycle 2
- Technology forums
- List of meetings