

The EuroVO-AIDA Board and the EuroVO-AIDA WPMT have updated the timing of deliverables during the Board kick-off meeting on 17<sup>th</sup> March, 2008, during the 1<sup>st</sup> WPMT meeting on 20<sup>th</sup>-21<sup>st</sup> November, 2008 and during the mid-term Board-WPMT meeting on 29<sup>th</sup> June 2009.

The Updates are indicated in **red** in the table. Actual submission date is indicated in **blue** in the table. Deliverables that have been postponed and which are due soon are highlighted in **yellow**. Deliverables which are late are highlighted in **green**.

<b>Del. no.</b>	<b>Deliverable name</b>	<b>WP no.</b>	<b>Lead beneficiary</b>	<b>Estimated indicative person-months</b>	<b>Nature</b>	<b>Dissemination level</b>	<b>Delivery date</b>
D2.1	Preliminary project plan	2 (task 2-1)	CNRS	4	R <sup>1</sup>	PU <sup>2</sup>	Month 3 (April 2008) <b>13/06/2008</b>
D1.1	Project Web site	1	CNRS	1	O <sup>3</sup>	PU/CO <sup>4</sup>	Month 4 (May 2008) <b>11/07/2008</b>
D5.1	User requirement for the outreach activity	5	INAF	3	R	PU	Month 4 (May 2008) <b>07/07/2008</b>
D4.1	First Announcement of Opportunity	4	ESO	10	O	PU	Month 5 (June 2008) <b>04/08/2008</b>
D2.2	First "Community feedback" Workshop	2 (task 2-2)	ESA	10	O	PU	Month 9 (Oct. 2008) <b>Postponed to month 11 (Dec. 2008)</b> <b>12/01/2009</b>
D3.1	Euro-VO Registry of resources	3	ESA	3	O	PU	Month 9 (Oct.2008) <b>13/01/2009</b>

<sup>1</sup> Report

<sup>2</sup> Public

<sup>3</sup> Other

<sup>4</sup> Confidential, only for members of the consortium (including the Commission Services)

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D3.2	Registry curation tools	3	ESA	4	O	PU	Month 12 (Jan. 2009) Postponed to November 2009 02/12/2009
D1.2	First contractual periodic report	1	CNRS	2	R	PP <sup>5</sup>	Month 13 (Feb. 2009) 15/04/2009
D2.3	"Hand-on" Workshop	2 (task 2-2)	ESO	12	O	PU	Month 13 (Feb. 2009) Postponed to Month 15 (April 2009) 20/04/2009
D2.4	First yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings	2 (task 2-4)	UEDIN	9	O	PU	Month 15 (April 2009) Updated to Month 16 (May 2009: after the Interoperability meeting) and then to month 17 (June 2009) 14/09/2009
D4.2	First release of on-line science-oriented tutorials	4	ESO	11	O	PU	Month 15 (April 2009) 12/05/2009
D5.2	First release of educational and outreach tools and material	5	INAF	10	O	PU	Month 15 (April 2009) 03/05/2009
D6.1	Intermediate report on Evolution of interoperability standards and associated prototypes	6	UEDIN	22	R+O	PU	Month 15 (April 2009) Postponed to July 2009 <sup>6</sup> 04/09/2009

<sup>5</sup> Restricted to other programme participants (including the Commission Services)

<sup>6</sup> The deliverable D6.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D7.1	Intermediate report on Data Access Protocols and Data Models and associated prototypes	7	ESA	13	R+O	PU	Month 15 (April 2009) Postponed to July 2009 <sup>7</sup> 04/09/2009
D8.1	Intermediate report on Assessment of new technologies and associated prototypes	8	CNRS	20	R+O	PU	Month 15 (April 2009) Postponed to July 2009 <sup>8</sup> 04/09/2009
D2.5	Revised project plan	2 (task 2-1)	CNRS	4	R	PU	Month 16 (May 2009) Postponed to Month 18 (July 2009) <sup>9</sup> 17/09/2009
D2.6	Report on the astronomical knowledge infrastructure disciplinary model	2 (task 2-1 and 2-5)	CNRS	8	R	PU	Month 16 (May 2009) Postponed to Month 29 <sup>10</sup>
D2.7	Data Centre Workshop	2 (task 2-2)	ESA	15	O	PU	Month 17 (June 2009) 31/08/2009
D4.3	Second Announcement of Opportunity	4	ESO	10	O	PU	Month 17 (June 2009) 25/06/2009
D3.3	Release of VO-developers-oriented on-line tutorials	3	ESA	6	O	PU	Month 18 (July 2009) 12/08/2009

<sup>7</sup> The deliverable D7.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

<sup>8</sup> The deliverable D8.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

<sup>9</sup> The revised Project Plan was postponed, as the Mid-term Board WPMT meeting was slightly delayed to take into account the "Information Event on the seventh Call for proposals under the e-Infrastructures Activity of the 'Capacities' Specific Programme, FP7" on 18 June 2009.

<sup>10</sup> The report is postponed until the final phase of the project to gather additional information on the evolution of IVOA in the transition phase to operations

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D2.8	Second "Community feedback" Workshop	2 (task 2-2)	ESA	10	O	PU	Month 21 (Oct. 2009) 25/02/2010
D1.3	Second contractual periodic report	1	CNRS	2	R	PP	Month 25 (Feb. 2010) ??
D2.9	Second yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings	2 (task 2-4)	UEDIN	9	O	PU	Month 27 (April 2010) Updated to Month 29 (after the Interoperability meeting) 28/06/2010
D4.4	Final release of on-line science oriented tutorials	4	ESO	12	O	PU	Month 27 (April 2010) 05/05/2010
D5.3	Final release of educational and outreach tools and material	5	INAF	14	O	PU	Month 27 (April 2010) 25/05/2010
D6.2	Final report on Evolution of VObs interoperability standards and associated prototypes	6	UEDIN	25	R+O	PU	Month 27 (April 2010) Updated to Month 29 (after the Interoperability meeting)
D7.2	Final report on Data Access Protocols and Data Models and associated prototypes	7	ESA	16	R+O	PU	Month 27 (April 2010) Updated to Month 29 (after the Interoperability meeting)
D8.2	Final report on Assessment of emerging technologies and associated prototypes	8	CNRS	17	R+O	PU	Month 27 (April 2010) Updated to Month 29 (after the Interoperability meeting)

<b>Del. no.</b>	<b>Deliverable name</b>	<b>WP no.</b>	<b>Lead beneficiary</b>	<b>Estimated indicative person-months</b>	<b>Nature</b>	<b>Dissemination level</b>	<b>Delivery date</b>
D1.4	Final contractual report	1	CNRS	3	R	PP	Month 30 (July 2010)
D1.5	Final plan for the use and dissemination of foreground	1	CNRS	1	R	PU	Month 30 (July 2010)
D2.10	Medium term strategic plan for Euro-VO	2 (task 2-1)	CNRS	8	R	PU	Month 30 (July 2010)
D2.11	Report on possible liaison of the astronomical VObs with other communities	2 (task 2-5)	CNRS	4	R	PU	Month 30 (July 2010)
TOTAL				305			