

EuroVO-AIDA Project
1st WPMT Meeting - 20 & 21 November 2008




Project summary
&
WP1 - Management

EuroVO-AIDA – Project Summary

- First FP7 Infrastructure call
→ Scientific Digital Repositories
- Euro-VO Astronomical Infrastructure for Data Access
 - Duration: 30 months
 - Start date: 1st February 2008
 - End date: 31st July 2010
 - 2.7 M€
- Integrated Infrastructure Initiative (I3)

EuroVO-AIDA – Project Structure



- All Euro-VO activities
- Matched to the 3 types of I3 activities
 - ✓ Networking Activities (WPs 1 & 2)
 - ✓ Service Activities (WPs 3, 4 & 5)
 - ✓ Joint Research Activities (WPs 6, 7 & 8)

EuroVO-AIDA – Project Activities

- Management (WP1)
- Networking (WP2)
 - Strategy, co-operation and dissemination
- Service (WP3, WP4 & WP5)
 - Support to data centres, users, outreach
- Joint Research Activities (WP6, WP7, WP8)
 - Interoperability standards , DAL/DM, emerging technologies

Networking Activities

WP No	WP title	Type of activity	Lead participant No	Lead participant short name	Person-months	Start month	End month
WP1	NA1 - Management	Management	1	CNRS	9 (+23)	1 (Feb. 2008)	30 (July 2010)
WP2	NA2 - Strategy, co-operation and dissemination	Coordination	1	CNRS	93	1 (Feb. 2008)	30 (July 2010)
	TOTAL				102		

Service Activities

WP No	WP title	Type of activity	Lead participant No	Lead participant short name	Person-months	Start month	End month
WP3	Service activities in support of deployment of IVOA protocols and standards	Service	2	ESA	20	4 (May 2008)	27 (April 2010)
WP4	Service activities in support of provision of VObs-enabled services to the science community	Service	3	ESO	43	4 (May 2008)	27 (April 2010)
WP5	Service activities for higher education and outreach	Service	4	INAF	27	4 (May 2008)	27 (April 2010)
	TOTAL				90		

Joint Research Activities


WP No	WP title	Type of activity	Lead participant No	Lead participant short name	Person-months	Start month	End month
WP6	JRA1 - Evolution of VObs interoperability standards	Joint Research Activity	7	UEDIN	47	4 (May 2008)	27 (April 2010)
WP7	JRA2 - Data Access protocols and Data Models	Joint Research Activity	2	ESA	29	4 (May 2008)	27 (April 2010)
WP8	JRA3 - Assessment of emerging technologies	Joint Research Activity	1	CNRS	37	4 (May 2008)	27 (April 2010)
	TOTAL				113		

EuroVO-AIDA – Project Schedule

- Kick-off phase : 3 months
→ February – April 2008
- Cycle 1 : 1 year
→ May 2008 – April 2009
- Cycle 2 : 1 year
→ May 2009 – April 2010
- Final Phase : 3 months
→ May 2010 – July 2010

→ We Prepare the end of cycle 1 during this meeting

EuroVO-AIDA – Project Organisation



*The EuroVO-AIDA Project Coordinator chairs the EuroVO-AIDA Board
 The EuroVO-AIDA Project Manager chairs of the EuroVO-AIDA WPMT*

EuroVO-AIDA Project
1st WPMT Meeting - 20 & 21 November 2008

WP1- Management

WP1 activities – Milestones (1)

Milestones validated by since the beginning of the project:

- M1 - February 2008: Project kick-off Board meeting -17 March 2008
- M2 - March 2008: First Technology Forum (jointly organized with VO-TECH - Strasbourg, 17-20/03/2008)
- M3 - April 2008: Preliminary Project plan approval - 13/06/2008
- M4 - May 2008 : IVOA Interoperability meeting (Trieste19-23/05/2008)
- M5 - June 2008 : First SAC meeting (Cambridge, anticipated 11-12/03/2008)
- M6 - Sept. 2008: Second Technology Forum (jointly organized with VO-TECH – Cambridge 29/09/2008-02/10/2008)
- M8 - Nov. 2008: IVOA Interoperability Meeting (Baltimore 27-31/10/2008)
- M9 - Nov. 2008: Second SAC meeting (Strasbourg, 11-12/12/2008)

WP1 activities – Milestones (2)

Milestones until the end of cycle 1:

- M7 - October 2008: First “Community feedback” workshop (postponed)
1-3 December 2008, ESAC
- M10 – February 2009: “Hands-on” workshop (postponed)
April 2009
- M11 - March 2009: Third Technology Forum
March 2009

WP1 activities – Risk Register and List of Performance/research indicators

The Risk Register and the List of Performance/research indicators have been reviewed and updated by the Board during its kick-off meeting (17 March 2008)

→ We will update them tomorrow

WP1 activities– Reporting (1)

Reports and deliverables delivered so far :

- D2.1 : Preliminary Project Plan
→ 13 June 2008 – CNRS + all partners
- D5.1 : User requirements for the outreach activity
→ 7 July 2008 - INAF
- D1.1 : Project Website
→ 11 July 2008 - CNRS
- D4.1 : First announcement of Opportunities
→ 12 August 2008 - ESO

WP1 activities– Reporting (2)

Reports and deliverables until the end of cycle 1 :

- D3.1 : Euro-VO Registry of resources
(October 2008 – WP3 : ESA)
- D2.2 : First community feedback workshop
(December 2008 – WP2 : ESA and ESO)
- D3.2 : Registry curation tools
(January 2009 – WP3 : ESA)
- D1.2 : First contractual periodic report
(February 2009 – WP1 : CNRS + All partners)
- D2.3 : “Hand-on” Workshop
(April 2009 – WP2 : ESO)

WP1 activities– Reporting (3)

Reports and deliverables until the end of cycle 1 (continued) :

- D2.4 : First yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings
(April 2009 – WP2 : UEDIN)
- D4.1 : First release of on-line science-oriented tutorials
(April 2009 – WP4 : ESO)
- D5.2 : First release of educational and outreach tools and material
(April 2009 – WP5 : INAF)
- D6.1 : Intermediate report on Evolution of interoperability standards and associated prototypes
(April 2009 – WP6 : UEDIN)
- D7.1 : Intermediate report on Data Access Protocols and Data Models and associated prototypes
(April 2009 – WP7 : ESA)
- D8.1 : Intermediate report on Assessment of new technologies and associated prototypes
(April 2009 : WP8 : CNRS)

WP1 activities– Reporting (4)

→ D1.2 : First contractual periodic report

- An **overview, including a publishable summary, of the progress work** towards the objectives of the project, including achievements and attainments of any milestones and deliverables identified in Annex 1. This report should include the **differences** between work expected to be carried out in accordance with Annex 1 and that actually carried out,
- An explanation of the **use of the resources**, and
- A **Financial statement (Form C)** from each beneficiary, together with a **summary financial report** consolidating the claimed Community contribution of all the beneficiaries in an aggregate form, based on the information provided in Form C by each beneficiary

WP1 activities– Reporting (4)

→ D1.2 : First contractual periodic report

For the Work progress and achievements during the period : each WP (except WP1), should provide:

- A summary of the **progress** towards objectives
- Highlights clearly significant **results**
- Explanation of **deviations** from Annex 1 and their **impact** on other tasks as well as on available resources and planning
- Explanation of the **reasons for failing to achieve critical objectives** and/or not being on schedule and explain the impact on other tasks as well as on available resources and planning
- A **statement on the use of resources**, in particular highlighting and explaining deviations between actual and planned man-months per WP and per beneficiary in Annex 1
- Proposal for **corrective actions**

WP1 activities– Reporting (5)

→ D1.2 : First contractual periodic report

Declaration by the project coordinator

I, as co-ordinator of this project and in line with my obligations as stated in Article II.2.3 of the Grant Agreement declare that:

- The attached periodic report represents an accurate description of the work carried out in this project for this reporting period;
- The project (tick as appropriate):
 - has fully achieved its objectives and technical goals for the period;
 - has achieved most of its objectives and technical goals for the period with relatively minor deviations⁵;
 - has failed to achieve critical objectives and/or is not at all on schedule.
- The public Website is up to date, if applicable.
- To my best knowledge, the financial statements which are being submitted as part of this report are in line with the actual work carried out and are consistent with the report on the resources used for the project (section 3.6) and if applicable with the certificate on financial statement.
- All beneficiaries, in particular non-profit public bodies, secondary and higher education establishments, research organisations and SMEs, have declared to have verified their legal status. Any changes have been reported under section 5 (Project Management) in accordance with Article II.3.f of the Grant Agreement.

Name of Coordinator:

Date: / /

Signature of Coordinator:

WP1 activities during the project – External Presence

The AIDA external presence has been assured through participation to meetings and events (see the schedule with the list of all meetings on the AIDA TWiki)

→ Please keep it update directly or keep me informed

The project external presence has also been assured through the AIDA project website and TWiki

Brochure : “FACT SHEET I3 EuroVO-AIDA (RI212104)”