

The EuroVO-AIDA Board has updated the timing of milestones during its kick-off meeting on 17<sup>th</sup> March, 2008. Updates are indicated in red in the table.

<b>Milestone no.</b>	<b>Milestone name</b>	<b>WPs No's</b>	<b>Lead beneficiary</b>	<b>Delivery date from Annex I</b>	<b>Comments</b>
M1	Project kick-off	all	CNRS	Month 1 (February 2008)	Agenda and Minutes of the Board kick-off meeting (17 March 2008): <a href="http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board1">http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board1</a>
M2	First Technical Forum (jointly organized with VO-TECH)	WP2, WP6, WP7, WP8	<b>CNRS</b>	Month 2 (March 2008)	Meeting Web site: agenda and presented viewgraphs: <a href="http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageSevenPlanningMeetings">http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageSevenPlanningMeetings</a>
M3	Preliminary Project plan approval	all	CNRS	Month 3 (April 2008)	Preliminary project plan (This document)
M4	IVOA Interoperability meeting	WP2, WP6, WP7, WP8	UEDIN	Month 4 (May 2008)	Meeting organized in Trieste (19-23 May 2008) by INAF. Meeting Web site: <a href="http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpMay2008#Meeting_Web_site">http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpMay2008#Meeting_Web_site</a>

<b>Milestone no.</b>	<b>Milestone name</b>	<b>WPs No's</b>	<b>Lead beneficiary</b>	<b>Delivery date from Annex I</b>	<b>Comments</b>
M5	First SAC meeting	WP2, WP4	ESO	Month 5 (June 2008) <b>Anticipated (March 2008)</b>	<ul style="list-style-type: none"> <li>- Agenda and minutes of the SAC meeting</li> <li>- Evaluation of the proposals received to the first Announcement of Opportunity</li> </ul> <p><b>The evaluation of proposals will be made by e-mail</b> <b>First SAC meeting on 11-12 March 2008.</b></p>
M6	Second Technical Forum (jointly with VO-TECH)	WP2, WP6, WP7, WP8	<b>UEDIN</b>	Month 8 (September 2008)	Meeting Web site: agenda and presented viewgraphs
M7	First "Community feedback" workshop	WP2, WP4	ESA	Month 9 (October 2008) <b>Postponed to Month 11 (Dec. 2008)</b>	<ul style="list-style-type: none"> <li>- Meeting Web site: agenda and presented viewgraphs</li> <li>- Report on feedback</li> </ul>
M8	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 10 (November 2008)	<p><b>Meeting organized by US-VO in Baltimore on 27-31 October 2008.</b></p> <p>Report on EuroVO-AIDA partners' participation to the Interoperability meeting.</p>
M9	Second SAC meeting	WP2, WP4	ESO	Month 10 (November 2008)	Agenda and minutes of the SAC meeting

<b>Milestone no.</b>	<b>Milestone name</b>	<b>WPs No's</b>	<b>Lead beneficiary</b>	<b>Delivery date from Annex I</b>	<b>Comments</b>
M10	"Hands-on" workshop	WP2, WP4	ESO	Month 13 (February 2009) <b>Postponed to Month 15 (April 2009)</b>	<ul style="list-style-type: none"> <li>- Meeting Web site</li> <li>- Report on feedback</li> </ul>
M11	Third Technical Forum	WP2, WP6, WP7, WP8	CNRS	Month 14 (March 2009)	Meeting Web site: agenda and presented viewgraphs
M12	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 16 (May 2009)	Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M13	Mid-term Board meeting	all	CNRS	Month 16 (May 2009)	<ul style="list-style-type: none"> <li>- Agenda and Minutes of the Board mid-term meeting</li> <li>- Revised project plan</li> <li>- Description of the disciplinary model of knowledge infrastructure</li> </ul>
M14	Third SAC meeting	WP2, WP4	ESO	Month 16 (May 2009)	<ul style="list-style-type: none"> <li>- Agenda and minutes of the SAC meeting</li> <li>- Evaluation of the proposals received to the second Announcement of Opportunity</li> </ul>

<b>Milestone no.</b>	<b>Milestone name</b>	<b>WPs No's</b>	<b>Lead beneficiary</b>	<b>Delivery date from Annex I</b>	<b>Comments</b>
M15	DCA workshop	WP2, WP3, WP6, WP7, WP8	ESA	Month 17 (June 2009)	<ul style="list-style-type: none"> <li>- Meeting Web site: agenda and viewgraphs presented</li> <li>- Report on feedback</li> </ul>
M16	Fourth Technical Forum	WP2, WP6, WP7, WP8	INAF	Month 20 (September 2009)	Meeting Web site: agenda and presented viewgraphs
M17	Second "Community feedback" workshop	WP2, WP4	ESA	Month 21 (October 2009)  Postponed to Month 22 (Nov. 2009)	<ul style="list-style-type: none"> <li>- Meeting Web site: agenda and presented viewgraphs</li> <li>- Report on feedback</li> </ul>
M18	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 22 (November 2009)	Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M19	Fourth SAC meeting	WP2, WP4	ESO	Month 22 (November 2009)	Agenda and minutes of the meeting

<b>Milestone no.</b>	<b>Milestone name</b>	<b>WPs No's</b>	<b>Lead beneficiary</b>	<b>Delivery date from Annex I</b>	<b>Comments</b>
M20	Final Technical Forum	WP2, WP6, WP7, WP8	UHEI	Month 26 (March 2010)	Meeting Web site: agenda and presented viewgraphs
M21	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 28 (May 2010)	Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M22	Final Board meeting	all	CNRS	Month 29 (June 2010)	<ul style="list-style-type: none"> <li>- Agenda and minutes of the final Board meeting</li> <li>- Euro-VO Medium Term Strategic Plan</li> </ul>