

**EuroVO-DCA Project  
THIRD PCT MEETING  
29 May 2008**

**WP1- Management**

**Status and plans**

## Objectives of the meeting

- Assessment of activity of the first six months of Cycle 2, updated program for the next six months
- Discussion of the census of Data Centres
- Review report to the Board (minutes of the meeting)
- Preparation of the Final Periodic reports to EU (due on Dec. 2008)
- Recommendations from the review
- Risk Register and Self-evaluation matrix update

## Milestones for cycle 2

- November 2007 : Beginning of Cycle 2
- April 2008 : Euro-VO Theory Workshop
- April 2008 : Euro-VO Computational Grid Workshop
- May 2008 : PCT meeting (this meeting)
- June 2008 : Second EuroVO-DCA Workshop
- October 2008 : PCT meeting
- December 2008 : Final Board meeting
- December 2008 : Final report to EU

## Deliverables for cycle 2 and Final Phase

### WP2

November 2008 : Medium term strategic plan for EuroVO-DCA (D4)  
November 2008 : Census of European data centres (D5)

### WP3 and WP3-2

June 2008 : Second EuroVO-DCA Workshop (D7)  
October 2008 : Final report on WP3 activities (D8)  
October 2008 : Implementation feedback report (D9)

### WP4

October 2008 : TEG report: Framework for the inclusion of theory data and services in the VObs (D11)

### WP5

October 2008 : Final report on WP5 activities (D13)

### WP6

October 2008 : Report on the inclusion of data centres from beyond the partners' countries in the VObs (D14)

# Final contractual report

## Schedule

- **October/November 2008 : common Board-PCT meeting (Final)**  
→ **We will assess the reports from WPs and prepare the final reports**
- **Beginning of December 2008 : first version of the Activity and Management reports**
- **Mid-December 2008 : Gathering of Form C (in 3 copies) and audit certificates (in English)**

**Due for end December 2008**

## Risk Register and self-evaluation Matrix

The Risk Register and the Self-evaluation have been reviewed and updated during :

- kick-off Board meeting on October 2 & 3, 2006
  - 1st PCT meeting on May 3 & 4, 2007
  - Board-PCT meeting on October 4 & 5 2007
- We will update them tomorrow