

The EuroVO-AIDA Board has updated the timing of milestones during its kick-off meeting on 17th March, 2008 and during the Mid-term Board-WPMT meeting on 29th June, 2009. Updates are indicated in red in the table.

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M1	Project kick-off	all	CNRS	Month 1 (February 2008)	Agenda and Minutes of the Board kick-off meeting (17 th March 2008): http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board1
M2	First Technical Forum (jointly organized with VO-TECH)	WP2, WP6, WP7, WP8	CNRS	Month 2 (March 2008)	Meeting (17 th -20 th March 2008) Web site, agenda and presented viewgraphs: http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageSevenPlanningMeetings
M3	Preliminary Project plan approval	all	CNRS	Month 3 (April 2008)	Preliminary project plan (13/06/2008)
M4	IVOA Interoperability meeting	WP2, WP6, WP7, WP8	UEDIN	Month 4 (May 2008)	Meeting organized by INAF in Trieste (Italy) on 19 th -23 rd May 2008. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpMay2008#Meeting_Web_site

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M5	First SAC meeting	WP2, WP4	ESO	Month 5 (June 2008) Anticipated (March 2008)	Agenda and minutes of the SAC meeting (11 th -12 th March 2008): http://www.euro-vo.org/cgi-bin/twiki/bin/view/Fc/SacMeeting04 Evaluation of the proposals received to the first Announcement of Opportunity - The evaluation of proposals was made by e-mail
M6	Second Technical Forum (jointly with VO-TECH)	WP2, WP6, WP7, WP8	UEDIN	Month 8 (September 2008)	Meeting (29 th September - 2 nd October 2008) Web site, agenda and presented viewgraphs: http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageEightPlanningMeetings
M7	First "Community feedback" Workshop	WP2, WP4	ESA	Month 9 (October 2008) Postponed (December 2008)	Meeting (1 st -3 rd December 2008) Web site, agenda and presented viewgraphs: http://esavo01.esac.esa.int/MultiwavelengthVOWorkshopDec2008/ Report on feedback: 12/01/2009 (D2.2)
M8	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 10 (November 2008)	Meeting organized by US-VO in Baltimore (USA) on 27 th -31 st October 2008. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpOct2008 Report on EuroVO-AIDA partners' participation to the Interoperability meeting.
M9	Second SAC meeting	WP2, WP4	ESO	Month 10 (November 2008)	Agenda and minutes of the SAC meeting (11 th -12 th December 2008): http://www.euro-vo.org/cgi-bin/twiki/bin/view/Fc/SacMeeting05

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M10	"Hands-on" Workshop	WP2, WP4	ESO	Month 13 (February 2009) Postponed (April 2009)	Meeting (30 th March - 2 nd April 2009) Web site: http://www.euro-vo.org/aidahandson2009/ Report on feedback: 20/04/2009 (D2.3)
M11	Third Technical Forum	WP2, WP6, WP7, WP8	CNRS	Month 14 (March 2009)	Meeting (16 th -18 th March 2009) Web site, agenda and presented viewgraphs: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/ThirdTechnologyForum
M12	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 16 (May 2009)	Meeting organized by CDS in Strasbourg (France) on 24 th -29 th May 2009. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpMay2009 Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M13	Mid-term Board meeting	all	CNRS	Month 16 (May 2009)	Agenda and Minutes of the Board mid-term meeting (29 th June 2009): http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board2 Revised project plan: 17 th September 2009 Description of the disciplinary model of knowledge infrastructure The meeting was slightly delayed to take into account the "Information Event on the seventh Call for proposals under the e-Infrastructures Activity of the 'Capacities' Specific Programme, FP7" on 18 th June 2009.

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M14	Third SAC meeting	WP2, WP4	ESO	Month 16 (May 2009) Cancelled	Agenda and minutes of the SAC meeting Evaluation of the proposals received to the second Announcement of Opportunity The SAC being renewed, the third SAC meeting was not organised and the evaluation of the proposals received to the second Announcement of Opportunity was done by e-mail discussions.
M15	DCA Workshop	WP2, WP3, WP6, WP7, WP8	ESA	Month 17 (June 2009)	Meeting (22 nd -26 th June 2009) Web site, agenda and presented viewgraphs : http://www.sciops.esa.int/index.php?project=CONFERENCE&page=AIDA_VOVS2009 Report on feedback: 31 st August 2009 (D2.7)
M16	Fourth Technical Forum	WP2, WP6, WP7, WP8	INAF	Month 20 (September 2009)	Meeting (22 nd -24 th September 2009) Web site: agenda and presented viewgraphs: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/FourthTechnologyForum
M17	Second "Community feedback" Workshop	WP2, WP4	ESA	Month 21 (October 2009) Postponed (January 2010)	Meeting (25 th -28 th January 2010) Web site: agenda and presented viewgraphs: http://cds.u-strasbg.fr/aidahandson2010/ Report on feedback: It was decided during the mid-term Board-WPMT meeting to maximize the feedback gathered from the meeting by including "Hands-on" aspects and to postpone this "Hands-on Community feedback Workshop" to January 2010 (in Strasbourg)

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M18	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 22 (November 2009)	Meeting organized by ESO in Garching bei München (Germany), on 9-12 November 2009. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpNov2009 Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M19	Fourth SAC meeting	WP2, WP4	ESO	Month 22 (November 2009) Delayed (December 2009)	Agenda and minutes of the SAC meeting (14 th December 2009): http://www.euro-vo.org/cgi-bin/twiki/bin/view/Fc/SacMeeting06 The SAC being renewed, the fourth SAC meeting was delayed to December 2009.
M20	Final Technical Forum	WP2, WP6, WP7, WP8	UHEI	Month 26 (March 2010)	Meeting (16 th - 18 th March 2010) Web site: agenda and presented viewgraphs: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/FifthTechnologyForum
M21	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 28 (May 2010)	Meeting organized by CADC in Victoria (Canada), on 17-21 may 2010. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpNov2009 Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M22	Final Board meeting	all	CNRS	Month 29 (June 2010)	Agenda and minutes of the final Board meeting Euro-VO Medium Term Strategic Plan