

WP2

Strategy, co-operation and dissemination

WP2 Objectives (1)

Ensure all the project Networking Activities

Strong interaction with the other WPs

5 strands of work

WP2 Objectives (2)

- WP2-1 - Strategy definition
 - Define the project program
 - Oversee project development and monitor progress
 - Oversees the scientific aspects
 - Ensures external liaisons
 - Policy making level
 - Other communities
 - Other VO projects
 - Medium term Euro-VO strategic plan – how to fit with EC strategy?
2009 Calls: Information event 16 December 2008

WP2 Objectives (3)

- WP2-2 – Workshops
 - Dissemination of knowledge, gathering feedback, sharing of best practice (astronomers, data providers)
 - Technology Forums

WP2 Objectives (4)

- WP2-3 - Community dissemination
- WP2-4 - International co-operation on IVOA standards
- WP2-5 - Liaison with other communities
 - Future collaborations with other disciplines and other communities
 - Input for medium-term strategic plan

Description of Work (1)

- WP2-1 – Strategy
 - Board, WPMT, IST
 - High level guidance: EuroVO-SAC
 - Two meetings in 2008: 11-12 March (Cambridge UK), 11-12 December (Strasbourg)
 - Risk register, performance indicators
 - Maintenance of the census produced by DCA

Description of Work (2)

- WP2-2 – Workshops
 - Science Workshops (ESO)
 - Multiwavelength astronomy, ESAC, 1-3 December
 - Hands-on workshop, ESO
 - Data Centre Workshop (ESA)
 - 1 in 2009 at ESAC (2008 = DCA, ESO)
 - Technology Forums (UEDIN)
 - 2/year, 2008 = with VO-TECH (which may last six more months)
 - ✓ 17-20 March, Strasbourg
 - ✓ 29 September – 2 October, Cambridge
 - VO-TECH > AIDA transition
 - ✓ Next: March 2009, Strasbourg

Description of Work (3)

- WP2-3 – Community dissemination
 - Participation in conferences
 - EAS
 - ‘Dutch meeting’
 - Others?
 - Web pages, including tutorials from SA1 and SA2 – First release D4.2/D5.2 (April 2009)

Description of Work (4)

- WP2-4 - IVOA standards
 - IVOA Interop meetings – very active participation
 - Keep track of talks presented by the partners:
 - D2.4 First yearly report on participation to Interops (May 2009)
 - IVOA WGs
- WP2-5 - Other communities
 - Other scientific communities
 - Planets, heliospheric physics, METAFOR, Earth Observation
 - Digital libraries – DRIVER et al
 - EC concertation activities – very active participation
- Is it possible to define a global strategy on interdisciplinary work?
- IVOA ‘Liaison’ group

Concertation activities

- EC organised Concertation meetings
(Sophia-Antipolis), Barcelona, Lyon
Interoperability standards (IVOA as a standardizing body)
- OGF (Data workshop), OGF-Europe
 - ✓ ‘Community Best practice’ report for OGF Europe after Barcelona meeting – will be used in the ‘Disciplinary model’ deliverable
 - ✓ Invitation to a Curation Workshop (Edinburgh, 1 December 2008)

Deliverables (1)

- WP2-1 (CNRS, with all partners)
 - D2.1 Preliminary Project Plan – April 2008
 - D2.5 Revised project plan – May 2009
 - D2.6 Report on astronomical knowledge infrastructure disciplinary model – May 2009

Deliverables (2)

- WP2-2
 - D2.2 First Community Feedback (ESA) – December 2008
 - Multiwavelength astronomy
 - D2.3 Hand-on (ESO) – March 2009
- WP2-3 – see SA deliverables

Deliverables (3)

- WP2-4
Yearly reports by UEDIN on participation to IVOA meetings (April 2009)
- WP2-5
D2.11 – end of project – Possible liaison with other communities

Other indicators

- Board, WPMT, IST meetings
- Update of risk register
- Maintenance of the census
One during Cycle 2
- Technology forums
- List of meetings